

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Maryellen Corbett	2. Log Date: 05/13/03	3. CCR #: 03-0347	4. Rev:	5. Tel: 0703	6. Rm #: 2074C	7. Dept. SED
8. CCR Title: Removal of jConnect 5.2 at DAACs						
9. Originator Signature/Date Maryellen Corbett /s/ 5/13/03			10. Class II	11. Type: CCR	12. Need Date: 06/30/03	
13. Office Manager Signature/Date Carolyn Whitaker /s/ 05/13/03			14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist): No documents are impacted.			17. Schedule Impact:		18. CI(s) Affected:	
19. Release Affected by this Change: 6A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) At the time of delivery of jConnect 5.5 PSR delivery, some custom code was still utilizing the older jConnect 5.2 delivery. Therefore jConnect 5.2 was not removed from the COTS version baseline, nor were the DAACs, EDF, PVC or VATC requested to remove this older version. Over time, all custom code has been updated to utilize the jConnect 5.5 version. The Development organization has confirmed this. CCR 03-0322 removed jConnect 5.2 from the EDF, Functionality Lab, PVC and VATC. The testing organization confirmed the removal caused no impact to custom code in PVC/VATC.						
24. Proposed Solution: (use additional sheets if necessary) Remove Jconnect 5.2 from EDC, GSFC, LARC and NSIDC automount configurations.						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Retention of obsolete versions and baseline discrepancies.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date): Gary Gavigan /s/ 5/20/03			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			