

## ECS Configuration Change Request

Page 1 of

Page(s)

<b>1. Originator</b> Sarah Lewallen	<b>2. Log Date:</b> 05/19/03	<b>3. CCR #:</b> 03-0352	<b>4. Rev:</b> —	<b>5. Tel:</b> 301-925-0865	<b>6. Rm #:</b> 2117B	<b>7. Dept.</b> SE
<b>8. CCR Title:</b> Reduce the TCP listen drop time from 240000 to 30000 on SUN servers.						
<b>9. Originator Signature/Date</b> Sarah Lewallen /s/ 05/20/03			<b>10. Class</b> II	<b>11. Type:</b> CCR	<b>12. Need Date:</b> 5/30/03	
<b>13. Office Manager Signature/Date</b> James R. Mather /s/ 05/20/03			<b>14. Category of Change:</b> Update ECS Baseline Doc.		<b>15. Priority:</b> (If "Emergency" fill in Block 27). Routine	
<b>16. Documentation/Drawings Impacted</b> (Review and submit checklist): 920-TDP-015, 920-TDV-015			<b>17. Schedule Impact:</b> None		<b>18. CI(s) Affected:</b> N/A	
<b>19. Release Affected by this Change:</b> 6A, 6B		<b>20. Date due to Customer:</b>		<b>21. Estimated Cost:</b> None - Under 100K		
<b>22. Source Reference:</b> <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: SUN Consolidation - ESD 194						
<b>23. Problem: (use additional Sheets if necessary)</b> With approximately 24 custom code process running in one mode, the SUN systems are running out of sockets. The systems are set to hold the old sockets for 4 minutes. These connections need to be released quicker to be able to create new connections. The release interval time needs to be decreased to 30 seconds on all SUN servers. For example, the tool called EZ uses sockets to distribute the custom code and configuration. Once the install is completed, the operator must wait 4 minutes for the sockets to be released before another install is started. If a package is missed, the operator can't reinstall until this period has passed.						
<b>24. Proposed Solution: (use additional sheets if necessary)</b> Change the kernel parameter in /dev/tcp tcp_time_wait_interval from 240000 to 30000						
<b>25. Alternate Solution: (use additional sheets if necessary)</b> None						
<b>26. Consequences if Change(s) are not approved: (use additional sheets if necessary)</b> Will continue to get error messages when running custom code.						
<b>27. Justification for Emergency (If Block 15 is "Emergency"):</b>						
<b>28. Site(s) Affected:</b> <input checked="" type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
<b>29. Board Comments:</b> List of machines affected to be provided by Jenny Boliek.			<b>30. Work Assigned To:</b>		<b>31. CCR Closed Date:</b>	
<b>32. EDF/SCDV CCB Chair (Sign/Date):</b> Byron V. Peters /s/ 05/21/03 Kevin Lane /s/ 05/21/03			<b>Disposition:</b> Approved <span style="border: 1px solid red; color: red;">App/Com.</span> Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
<b>33. M&amp;O CCB Chair (Sign/Date):</b>			<b>Disposition:</b> Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
<b>34. ECS CCB Chair (Sign/Date):</b>			<b>Disposition:</b> Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			