

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Danny Huang	2. Log Date: 05/20/03	3. CCR #: 03-0354	4. Rev: —	5. Tel: 301925 0837	6. Rm #: 2023C	7. Dept. RDEV
8. CCR Title: Re-install JRE 1.4.1 for Sun in IDG and Func. Lab using a package.						
9. Originator Signature/Date Danny Huang /s/ 05/19/03			10. Class IN	11. Type: CCR	12. Need Date: 05/27/03	
13. Office Manager Signature/Date Louis Swentek /s/ 05/19/03			14. Category of Change: Other		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist):			17. Schedule Impact: High		18. CI(s) Affected: DPL, JDT, EPD	
19. Release Affected by this Change: 6A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: P3 task: DSMGTX190,DVICTXT160, DVCOTXT030 , DVITNXT095						
23. Problem: (use additional Sheets if necessary) JRE 1.3.1, current baseline version, has reached end of life support and has a security issue. JRE 1.4.1 (sun) is the upgrade for JRE1.3.1 and has a fix for the security problem. JRE 1.4.1 was installed into IDG Cell and Fun.Lab machines previously. But it was not a package installation. This installation will use a package to overwrite the previous installation.						
24. Proposed Solution: (use additional sheets if necessary) Install JRE 1.4.1 sun package in /usr/ecs/OPS/COTS/ on the following IDG cell and Fuc. Lab machines: IDG Cell MACHines: Miami, solara, clydes Func. Lab machines: f2ins01, f3ins01, f2dis01, f3dis03, f2mss01, and f3mss01 Use j2re_1.4.1_sol8_pkg.tar.gz in CM. checksum: 1493306703, size: 24189198.						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary)						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input checked="" type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Kevin Lange /s/ 05/21/03			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			