

## ECS Configuration Change Request

Page 1 of

Page(s)

<b>1. Originator</b> Maryellen Corbett	<b>2. Log Date:</b> 5/20/03	<b>3. CCR #:</b> 03-0355	<b>4. Rev:</b> —	<b>5. Tel:</b> 0703	<b>6. Rm #:</b> 2072C	<b>7. Dept.</b> SED
<b>8. CCR Title:</b> Baseline Update May 2003 (#11)						
<b>9. Originator Signature/Date</b> Maryellen Corbett /s/ 05/19/03			<b>10. Class</b> II	<b>11. Type:</b> CCR	<b>12. Need Date:</b> 06/30/2003	
<b>13. Office Manager Signature/Date</b> Carolyn Whitaker /s/ 05/20/03			<b>14. Category of Change:</b> Initial ECS Baseline Doc.		<b>15. Priority:</b> (If "Emergency" fill in Block 27). Routine	
<b>16. Documentation/Drawings Impacted</b> ( <i>Review and submit checklist</i> ): See attached sheet			<b>17. Schedule Impact:</b>		<b>18. CI(s) Affected:</b>	
<b>19. Release Affected by this Change:</b> N/A		<b>20. Date due to Customer:</b>		<b>21. Estimated Cost:</b> None - Under 100K		
<b>22. Source Reference:</b> <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
<b>23. Problem: (use additional Sheets if necessary)</b> Some baseline inconsistencies were noted. These may involve installation or removal of COTS products to resolve identified baseline inconsistencies. Retirement of CM documents may also be included when appropriate.						
<b>24. Proposed Solution: (use additional sheets if necessary)</b> Provide baseline red-lines and/or ECOs to resolve identified discrepancies. Attached sheet provides summary of baseline and system administration changes. These changes are also included in the ECO instructions for resolution of identified baseline discrepancies.						
<b>25. Alternate Solution: (use additional sheets if necessary)</b> None						
<b>26. Consequences if Change(s) are not approved: (use additional sheets if necessary)</b> Inconsistent baseline and installations						
<b>27. Justification for Emergency (If Block 15 is "Emergency"):</b>						
<b>28. Site(s) Affected:</b> <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
<b>29. Board Comments:</b>			<b>30. Work Assigned To:</b>		<b>31. CCR Closed Date:</b>	
<b>32. EDF/SCDV CCB Chair (Sign/Date):</b> Byron V. Peters /s/ 06/05/03			<b>Disposition:</b> <span style="border: 1px solid red; color: red;">Approved</span> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
<b>33. M&amp;O CCB Chair (Sign/Date):</b> G. G. Gavigan, Jr. /s/ 05/27/03			<b>Disposition:</b> <span style="border: 1px solid red; color: red;">Approved</span> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
<b>34. ECS CCB Chair (Sign/Date):</b>			<b>Disposition:</b> Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

# ADDITIONAL SHEET

**CCR #:** 03-0355      **Rev:— Originator:** Maryellen Corbett

**Telephone:** 0703      **Office:** 2072C

**Title of Change:** Baseline Update May 2003 (#11)

## CM Documents:

910-TDA-003: COTS Version Map

910-TDA-023: Critical COTS List

## Baseline / Document Updates Only:

1. Change path of GhostScript 6.52 to /usr/local/bin for p0ais01.
2. Change path of GhostView 1.5 to /usr/ecs/OPS/COTS for p0ais01
3. Remove the ClearCase License/Registry Host function from the following hosts: e0mss02, t1mss01, g0mss02, l0mss01, n0mss02. With delivery of ClearCase 2002.05, these hosts no longer provide this function.
4. Change path for Purify from /tools/rational/releases/purify to /tools/rational/releases.
5. Change path for Legato Networker 6.0.2Build251 to /usr/etc for p0dig06.
6. Change path for IMSL libraries C and FORTRAN to /usr/ecs/OPS/COTS/IMSL for p0spg01.
7. Change the baseline path of Mozilla 1.1 to /tools/bin/mozilla (is currently /tools/bin/netscape).
8. Remove p0ins01 from the Site-Host Map and HW/SW map.
9. Replace existing functions of p0ins02 to SMC CSS Simulator host. Make the baseline changes as provided in the attached red-lined documents.
10. Replace existing functions of p0mss21 to SMC MSS Simulator Host. . Make the baseline changes as provided in the attached red-lined documents.

## System Administrator Updates:

1. Remove obsolete version of Tripwire 1.2 and associated patch from /usr/ecs/OPS/COTS/tripwire-1.2 on the following hosts:
  - a. p0ais01
  - b. p0ins01
  - c. p0mss07
  - d. p0mss10
  - e. t1code1
2. Install NetworkTime Services (NTP) 4.1.0 on p0dig06. Baselined product not currently installed.
3. Install Tripwire 1.3.1 on p0drs03, p0drs05 and p2pls06.
4. Remove ProDev Workshop 2.8.1 from /usr/CaseVision on p0icg01. Product not baselined and no compilers are installed.
5. Remove Sun Workshop for C++ (4.2) compilers from /opt/SUNWspro/bin on p0mss10. This version is obsolete.
6. Upgrade JetDirect printer driver from version E.10.15 to the baseline version E.10.18 on p2dps01.
7. On t1ais01, install Ghostview 1.5 as specified in PSR #914-TDA-189, Ghostview v1.5 and Ghostscript v6.52 for Solaris 8. Ghostscript 6.52 is correctly installed.
8. Install TCPWrappers 7.6 on t1code1 and t1dms02. No version is currently installed.
9. Remove obsolete version (4.0.1) of Xrunner from automount server install for SGI (visible from t1drg01) /tools/xrunner
10. Remove the following COTS from p0ins02, as this host's current function no longer requires these COTS products:
  - a. JAF 1.0.1
  - b. JRE 1.3.1\_01
  - c. JavaMail 1.2
  - d. All Sybase SQL\_Server Monitor and ASE versions including 12.5.01 and 11.9.2.