

## ECS Configuration Change Request

Page 1 of Page(s)

<b>1. Originator</b> David P Heroux	<b>2. Log Date:</b> <b>05/20/03</b>	<b>3. CCR #:</b> <b>03-0357</b>	<b>4. Rev:</b> —	<b>5. Tel:</b> (301 925-0753)	<b>6. Rm #:</b> 2039	<b>7. Dept.</b> SO
<b>8. CCR Title:</b> Export NEW S4P2 data path in the PVC						
<b>9. Originator Signature/Date</b> David P. Heroux /s/ 05/15/03			<b>10. Class</b> II	<b>11. Type:</b> CCR	<b>12. Need Date:</b> May 26, 2003	
<b>13. Office Manager Signature/Date</b> Charles Thomas /s/ 05/19/03			<b>14. Category of Change:</b> Other		<b>15. Priority:</b> (If "Emergency" fill in Block 27). Routine	
<b>16. Documentation/Drawings Impacted</b> (Review and submit checklist): 920-TDP-008			<b>17. Schedule Impact:</b> N/A		<b>18. CI(s) Affected:</b>	
<b>19. Release Affected by this Change:</b> N/A		<b>20. Date due to Customer:</b> N/A		<b>21. Estimated Cost:</b> None - Under 100K		
<b>22. Source Reference:</b> <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: N/A						
<b>23. Problem: (use additional Sheets if necessary)</b> New data directory, p0spg07: /data2/{MODE}/s4p2, will not be visible to other clients as a READ/WRITE file system.						
<b>24. Proposed Solution: (use additional sheets if necessary)</b> Export p0spg07:/data2/{MODE}/s4p2 as READ/WRITE to p0drg04 & p0spg01						
<b>25. Alternate Solution: (use additional sheets if necessary)</b> N/A						
<b>26. Consequences if Change(s) are not approved: (use additional sheets if necessary)</b> Science Office backup & restore methods will not be able to function properly during routine data backup, or restore operations.						
<b>27. Justification for Emergency (If Block 15 is "Emergency"):</b>						
<b>28. Site(s) Affected:</b> <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
<b>29. Board Comments:</b>			<b>30. Work Assigned To:</b>		<b>31. CCR Closed Date:</b>	
<b>32. EDF/SCDV CCB Chair (Sign/Date):</b> Byron V. Peters /s/ 05/21/03			<b>Disposition:</b> <span style="border: 1px solid red; padding: 2px;">Approved</span> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
<b>33. M&amp;O CCB Chair (Sign/Date):</b>			<b>Disposition:</b> Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
<b>34. ECS CCB Chair (Sign/Date):</b>			<b>Disposition:</b> Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			