

ECS Configuration Change Request

Page 1 of 4 Page(s)

1. Originator Joan H. Schessler	2. Log Date: 05/20/03	3. CCR #: 03-0361	4. Rev: —	5. Tel: 301.925.0426	6. Rm #: 2080C	7. Dept. SE
8. CCR Title: Update VDB L3 Comprehensive Rept with Aura and BLM Verifications						
9. Originator Signature/Date Joan J. Schessler /s/ 05/20/03			10. Class II	11. Type: CCR	12. Need Date: 6/2/03	
13. Office Manager Signature/Date Evelyn N. Nakamura /s/ 05/20/03			14. Category of Change: VDB		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (<i>Review and submit checklist</i>): N/A			17. Schedule Impact: N/A		18. CI(s) Affected: N/A	
19. Release Affected by this Change: N/A		20. Date due to Customer: N/A		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) A number of L3 requirements were not closed at EOC because Aura support had not been completely delivered. With Verification of tickets RH_ZZ_02, DPREP Attitude Processing for Aura, and RH_XT_01, Modify Aura Orbit DPREP Software, those requirements are now satisfied. Ticket KS_XT_01, XRP Conversion to ClearCase - BLM, has been verified since EOC.						
24. Proposed Solution: (use additional sheets if necessary) Add five approved RVARs to the VDB RVAR table per sheet 2. Update the L3 Comprehensive Status report per the attached redline.						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) The L3 Comprehensive Report will not be available to provide requirements status at RRR.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:				30. Work Assigned To:	31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Byron V. Peters /s/ 05/28/03		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

ADDITIONAL SHEET

CCR #: 03-0361 **Rev:— Originator:** Joan H. Schessler

Telephone: 301.925.0426 **Office:** SE

Title of Change: Update VDB L3 Comprehensive Rept with Aura and BLM Verifications

Add the following RVARs to the VDB RVAR table:

167A DADS0175 approved
306A....DADS0150 approved
307A EOSD1600 approved
308A EOSD1605 approved
309A DADS0800 approved

CM01AJA00 Revised 8/2/02

ECS