

## ECS Configuration Change Request

Page 1 of

Page(s)

<b>1. Originator</b> Darryl Arrington	<b>2. Log Date:</b> <b>05/27/03</b>	<b>3. CCR #:</b> <b>03-0380</b>	<b>4. Rev:</b> —	<b>5. Tel:</b> x0761	<b>6. Rm #:</b> 2025	<b>7. Dept.</b> Dvlmt
<b>8. CCR Title:</b> Release SCF Toolkit 5.2.9, HDFEOS 2.9, and HDFEOS 5.1.5 to the Instrument Teams						
<b>9. Originator Signature/Date</b> Darryl Arrington /s/ 05/27/03			<b>10. Class</b> II	<b>11. Type:</b> CCR	<b>12. Need Date:</b> 05/26/03	
<b>13. Office Manager Signature/Date</b> Arthur Cohen /s/ 05/27/03			<b>14. Category of Change:</b> Initial ECS Baseline Doc.		<b>15. Priority:</b> (If "Emergency" fill in Block 27). Routine	
<b>16. Documentation/Drawings Impacted</b> (Review and submit checklist):			<b>17. Schedule Impact:</b> n/a		<b>18. CI(s) Affected:</b> Toolkit	
<b>19. Release Affected by this Change:</b> 6B		<b>20. Date due to Customer:</b> 5/27/03		<b>21. Estimated Cost:</b> None - Under 100K		
<b>22. Source Reference:</b> <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: See attached NCRs.						
<b>23. Problem: (use additional Sheets if necessary)</b> SCF Toolkit 5.2.9, HDFEOS 2.9, and HDFEOS 5.1.5 need to be released to the Instrument Teams so that they will have the latest available code. This code has been taken from the /relb baseline. It is has been beta tested by several Instrument Teams prior to release. As well, it has been regression tested with real PGEs in the PVC.						
<b>24. Proposed Solution: (use additional sheets if necessary)</b> Release the latest Toolkit code to the Instrument Team users.						
<b>25. Alternate Solution: (use additional sheets if necessary)</b> n/a						
<b>26. Consequences if Change(s) are not approved: (use additional sheets if necessary)</b> The users will not have the latest code changes.						
<b>27. Justification for Emergency (If Block 15 is "Emergency"):</b>						
<b>28. Site(s) Affected:</b> <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input checked="" type="checkbox"/> Other SCFs/ITs/ESDIS						
<b>29. Board Comments:</b>			<b>30. Work Assigned To:</b>		<b>31. CCR Closed Date:</b>	
<b>32. EDF/SCDV CCB Chair (Sign/Date):</b> Byron V. Peters /s/ 05/28/03			<b>Disposition:</b> <span style="border: 1px solid red; padding: 2px;">Approved</span> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
<b>33. M&amp;O CCB Chair (Sign/Date):</b>			<b>Disposition:</b> Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
<b>34. ECS CCB Chair (Sign/Date):</b>			<b>Disposition:</b> Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			