

ECS Configuration Change Request

Page 1 of CCR Page(s)

1. Originator Cherry Kenney	2. Log Date: 05/29/03	3. CCR #: 03-0390	4. Rev:	5. Tel: 301-883-4177	6. Rm #: 2071H	7. Dept. SE
8. CCR Title: Patch_6A.07_DDIST_02						
9. Originator Signature/Date Cherry Kenney /s/ 5/29/03			10. Class II	11. Type: CCR	12. Need Date: 28May03	
13. Office Manager Signature/Date Carolyn Whitaker /s/ 5/29/03			14. Category of Change: Other		15. Priority: (If "Emergency" fill in Block 27). Emergency	
16. Documentation/Drawings Impacted (Review and submit checklist):			17. Schedule Impact:		18. CI(s) Affected:DDIST	
19. Release Affected by this Change: 6A		20. Date due to Customer: 28May03		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: 37227, 37028						
23. Problem: (use additional Sheets if necessary) This is the monthly rollup of Distribution subsystem .						
24. Proposed Solution: (use additional sheets if necessary) Deliver Patch_6A.07_DDIST_02 to all DAACs.						
25. Alternate Solution: (use additional sheets if necessary) Wait until next DDIST delivery.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Identified DDIST problems will continue. .						
27. Justification for Emergency (If Block 15 is "Emergency"): Without fix for NCR ECSed37227, the DAAC may have problems resubmitting orders going through Order Manager. Patch_6A.07_DDIST.02 is required to be installed with or prior to the installatin of TE_6A.07_OMS.08						
28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Evelyn Nakamura /s/ 5/29/03			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date): Debra Stepp /s/ 5/29/03			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

ADDITIONAL SHEET

CCR #: **Rev:** **Originator:** Cherry Kenney

Telephone: 301-883-4177 **Office:** 3204D

Title of Change: Patch_6A.07_DDIST_02

ClearCase

Please build SOL8 tarfile rom the 6A07EBF1 baseline for the following packages:

.EcDsDdDISTSRVR.pkg
.EcDsDdDdistGUI.pkg

Please deliver tarfile to PVC , VATC and EDF.

Block 22 & 23 continued from page 1

ECsed37028 SEV2 GSFC DAAC DDIST not recovering suspended transferred requests
ECsed37227 SEV2 GSFC DAAC EDG Orders failing in Order Manager

PATCH/TE Dependencies

Patch_6A.07_DDIST.02 must be installed on top of Patch_6A.07_DDIST_STMGT.01. This patch should be installed prior to or concurrent with TE_6A.07_OMS.08. Verification of NCR 37227 requires the installation of TE_6A.07_OMS.08

DAAC INSTALL INSTRUCTIONS

A. PRE - INSTALLATION

1. Copy the *sun5.8* tar file into the <staging_area>/SOL8/ directory
2. Using the Setup.ksh file untar the tar file
3. When prompted, you will not need to install a new version of EcsAssist
4. Bring down Distribution server.

B. INSTALLATION:

Logon to any SUN host and install the listed packages using E.A.S.I

.EcDsDdDISTSRVR.pkg
..EcDsDdDdistGUI.pkg

C. CONFIGURATION:

There are no configuration changes

D. Database Installation

There are no database changes

E. Post Installation

Bring up Distribution server.