

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Tim Wells	2. Log Date: 6/03/03	3. CCR #: 03-0396	4. Rev:	5. Tel: 301 883-4021	6. Rm #: 1075	7. Dept. M&O/ILS
8. CCR Title: Update of LaRC, NSIDC, EDC and GSFC Floor Plan Documents (920-TDX-004 RevX)						
9. Originator Signature/Date Tim Wells /s/ 06/03/03			10. Class	11. Type: CCR	12. Need Date: 06/08/03	
13. Office Manager Signature/Date Bill Wyman /s/ 06/03/03			14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted: 920-TDL-004, 920-TDN-004, 920-TDE-004 and 920-TDG-004			17. Schedule Impact:		18. CI(s) Affected:	
19. Release Affected by this Change: N/A		20. Date due to Customer: 06/08/03		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input checked="" type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: To many to add to this space. I will send an email to ECSCM with the action items after they are approved.						
23. Problem: (use additional Sheets if necessary) The current revision of the baseline floor plans do not correctly depict the actual placement of hardware on the floor plans.						
24. Proposed Solution: (use additional sheets if necessary) Change the baseline floor plans so that they correctly depict the actual placement of hardware on the floor plans.						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Baseline floor plans will remain inaccurate						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date): Gary Gavigan /s/ 06/03/03			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			