

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Natisha Greenway	2. Log Date: 06/10/03	3. CCR #: 03-0411	4. Rev:	5. Tel: 0301-925-1079	6. Rm #: 2016D	7. Dept. DEV
8. CCR Title: FTP Beans Suite for IDG Cell and Functionality Lab						
9. Originator Signature/Date Natisha Greenway /s/ 06/10/03			10. Class IN	11. Type: CCR	12. Need Date: 6.16.03	
13. Office Manager Signature/Date Desryn Duncan /s/ 06/10/03			14. Category of Change: Other		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist):			17. Schedule Impact:		18. CI(s) Affected:	
19. Release Affected by this Change: 6A		20. Date due to Customer: N/A		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: ECSed37243						
23. Problem: (use additional Sheets if necessary) The FTP Beans Suite, a collection of two jar files, needs to be deployed to create the ftp utility class for ftp Push of Bulk URL inserts and deletes at the DAACs. It needs to be installed and tested in the IDG Cell first.						
24. Proposed Solution: (use additional sheets if necessary) The FTP Beans Suite that contains FTPProtocol.jar and FTPUI.jar files will be packaged into a tar file on Solara for SUN and Protog1 for SGI in the IDG Cell. The tar files, "FTPBeans2.01_Sun.tar" and "FTPBeans2.01_SGI.tar", will be automounted as well as locally installed in the EDF on f3ins01 and f3acq01.						
25. Alternate Solution: (use additional sheets if necessary) none						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Sites will not be able to create the ftp utility class for ftp Push of Bulk URL inserts and deletes. We will need to be able to test and deploy the packages in accordance with the ECS PSR process.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input checked="" type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Kevin Lange /s/ 06/11/03			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			