

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Maryellen Corbett	2. Log Date: 06/12/03	3. CCR #: 03-0417	4. Rev: —	5. Tel: 0703	6. Rm #: 2072C	7. Dept. SED
8. CCR Title: Baseline Update June 2003 (#13)						
9. Originator Signature/Date Maryellen Corbett /s/ 06/12/03			10. Class II	11. Type: CCR	12. Need Date: 06/30/2003	
13. Office Manager Signature/Date Carolyn Whitaker /s/ 06/12/03			14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist): See attached sheet			17. Schedule Impact:		18. CI(s) Affected:	
19. Release Affected by this Change: N/A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) Some baseline inconsistencies were noted. These may involve installation or removal of COTS products to resolve identified baseline inconsistencies. An update to an existing ECO is also included in this CCR.						
24. Proposed Solution: (use additional sheets if necessary) Provide baseline red-lines and/or ECOs to resolve identified discrepancies. Attached sheet provides summary of baseline and system administration changes. These changes are also included in the ECO instructions for resolution of identified baseline discrepancies.						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Inconsistent baseline and installations						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Byron Peters /s/ 6/20/03			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

ADDITIONAL SHEET

CCR #: 03-0417 **Rev:** — **Originator:** Maryellen Corbett

Telephone: 0703 **Office:** 2072C

Title of Change: Baseline Update June 2003 (#13)

CM Documents:

910-TDA-003: COTS Version Map

920-TDP-002: PVC Hardware/Software Map

Baseline / Document Updates Only:

1. Change the heading that contains the firmware for the firewall server from Firmware, Firewall to Firmware, Firewall Server as the firmware applies to the server only and not to any specific firewall software or firewall-related components.
2. Remove all entries under Firmware, HiPPI Switch from the COTS version map, as all HiPPI-related software and hardware has been removed.
3. Replace the vendor currently baseline for Remedy products with BMC Software. Peregrine Systems has sold the Remedy product line to BMC Software.
4. Add iPlanet Web Server 6.0 to the baseline of p2mss21 as identified in PSR iPlanet 6.0, Enterprise Edition 914-TDA-193 Rev 02. COTS product is correctly installed.
5. Add Tomcat 3.2.3 to the baseline of p2mss21 as identified in PSR Java and Web Services COTS, 914-TDA-192-Rev02. COTS product is correctly installed.
6. Remove SANergy 3.2.1.8 from the baseline of p2sps06. COTS product is not required or installed on this host.

System Administrator Updates.

1. Remove unneeded Sun 5.8 link from within sybcv12.0.0EFB. No link should be present. This unneeded link is causing a critical COTS discrepancy for installation when installation is correct except for this unneeded link. Contact Carol Lindsey if additional information is needed.
2. Remove obsolete version of Tripwire (1.2) and associated patch from /usr/ecs/OPS/COTS/tripwire-1.2 on the following hosts:
p0ais01
p0mss07
p2mss21
t1pls02
3. Install NTP 4.1.0 on p0dig06 and t1console1 as identified in PSR Network Time Protocol Version 4, Document #910-TDA-162. Baselined version is not installed.
4. Upgrade Apache Server to version 1.3.26 on p2mss21. Obsolete version 1.3.22 is currently installed.
5. Remove obsolete version of Sybase ASE (11.9.2) from p2mss21.
6. Install Volume Manager 3.0.4 on p2mss21, removing obsolete version 2.6. Host has SPARCStorage Array and requires Volume Manager 3.0.4 for Solaris 8. See Sarah Lewallen if there are additional questions.
7. Install GhostView 1.5 on t1ais01 as identified in PSR Ghostview v1.5 and Ghostscript v6.52, CM Document #914-TDA-189. Ghostscript 6.5.2 is correctly installed.
8. Remove Tivoli Client from t1console1, since COTS has been removed from the baseline of all hosts.
9. On t1dms02 & t1mss04, install TCPWrappers 7.6. Baselined product not currently installed.
10. Remove ClearCase 4.1 and associated patches from t1drg03. ClearCase installation no longer required for this host. Host was not identified for upgrade to ClearCase 2002.05 in recent PSR.