

## ECS Configuration Change Request

Page 1 of 1 Page(s)

<b>1. Originator</b> Joan H. Schessler	<b>2. Log Date:</b> <b>06/17/03</b>	<b>3. CCR #:</b> <b>03-0428</b>	<b>4. Rev:</b> —	<b>5. Tel:</b> 301.925.0426	<b>6. Rm #:</b> 2080C	<b>7. Dept.</b> SE
<b>8. CCR Title:</b> Baseline DFCD for NCEP Stratospheric Analysis Combined Product						
<b>9. Originator Signature/Date</b> <b>Joan H. Schessler /s/ 06/17/03</b>			<b>10. Class</b> <b>II</b>	<b>11. Type:</b> <b>CCR</b>	<b>12. Need Date:</b> 6/30/03	
<b>13. Office Manager Signature/Date</b> <b>Kenneth Simmons /s/ 06/17/03</b> for Evelyn Nakamura			<b>14. Category of Change:</b> Initial ECS Baseline Doc.		<b>15. Priority:</b> (If "Emergency" fill in Block 27). Routine	
<b>16. Documentation/Drawings Impacted</b> ( <i>Review and submit checklist</i> ): 170-TP-014-001			<b>17. Schedule Impact:</b> N/A		<b>18. CI(s) Affected:</b> N/A	
<b>19. Release Affected by this Change:</b> N/A		<b>20. Date due to Customer:</b> 6/30/03		<b>21. Estimated Cost:</b> None - Under 100K		
<b>22. Source Reference:</b> <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
<b>23. Problem: (use additional Sheets if necessary)</b> Document 170-TP-014 has been created under ESD 186. ESDIS has directed that it be submitted to the ESDIS Interface Control Working Group to be placed under ESDIS configuration control.						
<b>24. Proposed Solution: (use additional sheets if necessary)</b> Baseline the document and immediately forward to ESDIS: Dan Marinelli, Daphne Rodriguez. As soon as the document has been baselined, I will submit the ESDIS CCR.						
<b>25. Alternate Solution: (use additional sheets if necessary)</b> None						
<b>26. Consequences if Change(s) are not approved: (use additional sheets if necessary)</b> ESD 186 work would be considered incomplete.						
<b>27. Justification for Emergency (If Block 15 is "Emergency"):</b>						
<b>28. Site(s) Affected:</b> <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
<b>29. Board Comments:</b>				<b>30. Work Assigned To:</b>	<b>31. CCR Closed Date:</b>	
<b>32. EDF/SCDV CCB Chair (Sign/Date):</b> <b>Byron V. Peters /s/ 06/25/03</b>			<b>Disposition:</b> <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
<b>33. M&amp;O CCB Chair (Sign/Date):</b>			<b>Disposition:</b> Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
<b>34. ECS CCB Chair (Sign/Date):</b>			<b>Disposition:</b> Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			