

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Mike Molinet	2. Log Date: 06/17/03	3. CCR #: 03-0433	4. Rev: —	5. Tel: 301.925.0874	6. Rm #: 2038A	7. Dept. SE/TS
8. CCR Title: Add PVC NFS Mount Points for S4P						
9. Originator Signature/Date Mike Molinet /s/ 06/17/03			10. Class II	11. Type: CCR	12. Need Date: 03/20/03	
13. Office Manager Signature/Date John Brewster /s/ 06/17/03			14. Category of Change: Update ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Emergency	
16. Documentation/Drawings Impacted (Review and submit checklist): 920-TDP-008			17. Schedule Impact: High		18. CI(s) Affected: S4P	
19. Release Affected by this Change: 6A, 6B		20. Date due to Customer: 03/20/03		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) PVC S4P mount points needed ASAP for GSFC High Speed network (GigE) testing.						
24. Proposed Solution: (use additional sheets if necessary) Add the appropriate S4P mount points as per attached documentation.						
25. Alternate Solution: (use additional sheets if necessary) None.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Duplication of GSFC GigE configuration not possible in PVC.						
27. Justification for Emergency (If Block 15 is "Emergency"): GSFC support needed ASAP.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Byron Peters /s/ 6/18/03			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			