

## ECS Configuration Change Request

Page 1 of

Page(s)

<b>1. Originator</b> Natisha Greenway	<b>2. Log Date:</b> 06/19/03	<b>3. CCR #:</b> 03-0435	<b>4. Rev:</b> —	<b>5. Tel:</b> 301-925-1079	<b>6. Rm #:</b> 2016D	<b>7. Dept.</b> DEV
<b>8. CCR Title:</b> Install FTP Beans Suite 2.01 in PVC on p2dps01 and in the VATC on t1mss06						
<b>9. Originator Signature/Date</b> Natisha Greenway /s/ 06/18/03			<b>10. Class</b> II	<b>11. Type:</b> CCR	<b>12. Need Date:</b> 6.27.03	
<b>13. Office Manager Signature/Date</b> Desryn Duncan /s/ 06/18/03			<b>14. Category of Change:</b> Other		<b>15. Priority:</b> (If "Emergency" fill in Block 27). Routine	
<b>16. Documentation/Drawings Impacted</b> (Review and submit checklist): 910-TDA-003, 910-TDA-023, 920-TDV-002, 920-TDP-002			<b>17. Schedule Impact:</b> N/A		<b>18. CI(s) Affected:</b>	
<b>19. Release Affected by this Change:</b> 6A		<b>20. Date due to Customer:</b>		<b>21. Estimated Cost:</b> None - Under 100K		
<b>22. Source Reference:</b> <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: ECSed37243						
<b>23. Problem: (use additional Sheets if necessary)</b> The FTP Beans Suite 2.01, a collection of two jar files, needs to be deployed to implement the FTP Push of Bulk URL inserts and deletes at the DAACs. It needs to be installed and tested in the PVC on p2dps01 and in the VATC on t1mss06.						
<b>24. Proposed Solution: (use additional sheets if necessary)</b> Locally install the FTP Beans Suite 2.01 package using the "FTPBeans2.01_Sun.tar" file on the specified SUN machines under /usr/ecs/OPS/COTS.						
<b>25. Alternate Solution: (use additional sheets if necessary)</b> none						
<b>26. Consequences if Change(s) are not approved: (use additional sheets if necessary)</b> Sites will not be able to create the FTP utility class for the FTP Push of Bulk URL inserts and deletes. We will need to be able to test and deploy the packages in accordance with the ECS PSR process.						
<b>27. Justification for Emergency (If Block 15 is "Emergency"):</b>						
<b>28. Site(s) Affected:</b> <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
<b>29. Board Comments:</b>			<b>30. Work Assigned To:</b>		<b>31. CCR Closed Date:</b>	
<b>32. EDF/SCDV CCB Chair (Sign/Date):</b> Byron V. Peters /s/ 06/25/03			<b>Disposition:</b> <span style="border: 1px solid red; padding: 2px;">Approved</span> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
<b>33. M&amp;O CCB Chair (Sign/Date):</b>			<b>Disposition:</b> Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
<b>34. ECS CCB Chair (Sign/Date):</b>			<b>Disposition:</b> Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			