

ECS Configuration Change Request

Page 1 of

Page(s)

| | | | | | | |
|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------------------------|----------------------------------------------|---------------------------------------------------------------------------------------------------------------------------------------------|-------------------------------------------------|----------------------------------------------------------------------|-----------------------|
| 1. Originator Willard Selph | 2. Log Date: 06/23/03 | 3. CCR #: 03-0440 | 4. Rev: — | 5. Tel: 301-883-4146 | 6. Rm #: | 7. Dept. SE |
| 8. CCR Title: Install LPDAAC (e0dip08) and NSIDC (n0dip07) Rimage Units (PC included) in functionality lab for testing. | | | | | | |
| 9. Originator Signature/Date Willard D. Selph /s/ 06/28/03 | | | 10. Class IN | 11. Type: CCR | 12. Need Date: 06/24/03 | |
| 13. Office Manager Signature/Date Carolyn Whitaker /s/ 06/23/03 | | | 14. Category of Change: Other | | 15. Priority: (If "Emergency" fill in Block 27). Emergency | |
| 16. Documentation/Drawings Impacted (Review and submit checklist): N/A | | | 17. Schedule Impact: | | 18. CI(s) Affected: PDS | |
| 19. Release Affected by this Change: N/A | | 20. Date due to Customer: 06/30/03 | | 21. Estimated Cost: None - Under 100K | | |
| 22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: | | | | | | |
| 23. Problem: (use additional Sheets if necessary) The new Rimage Units are using Windows2k. Interdrive needs to be installed and units tested before installation at sites. | | | | | | |
| 24. Proposed Solution: (use additional sheets if necessary) Temporarily install and test Rimage units in functionality lab. | | | | | | |
| 25. Alternate Solution: (use additional sheets if necessary) N/A | | | | | | |
| 26. Consequences if Change(s) are not approved: (use additional sheets if necessary) The units will be sent out to sites with verification. | | | | | | |
| 27. Justification for Emergency (If Block 15 is "Emergency"): The old Rimage units at NSIDC and LPDAAC need to be removed and returned back to the vendor by July 15th, 2003. | | | | | | |
| 28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input checked="" type="checkbox"/> Other Functionality Lab | | | | | | |
| 29. Board Comments: | | | 30. Work Assigned To: | | 31. CCR Closed Date: | |
| 32. EDF/SCDV CCB Chair (Sign/Date): Kevin Lange /s/ 06/23/2003 | | | Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS | | | |
| 33. M&O CCB Chair (Sign/Date): | | | Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS | | | |
| 34. ECS CCB Chair (Sign/Date): | | | Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS | | | |