

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Jai Howard	2. Log Date: 06/23/03	3. CCR #: 03-0442	4. Rev: —	5. Tel: (301)925-0922	6. Rm #: 3205E	7. Dept. RDEV
8. CCR Title: Install Sun ONE Application Server on Sydney for GUI security prototyping						
9. Originator Signature/Date James Howard /s/ 06/23/03			10. Class IN	11. Type: CCR	12. Need Date: 06/23/03	
13. Office Manager Signature/Date Desryn O. Duncan /s/ 06/23/03			14. Category of Change: EDF (RTSC)		15. Priority: (If "Emergency" fill in Block 27). Emergency	
16. Documentation/Drawings Impacted (Review and submit checklist): None			17. Schedule Impact: N/A		18. CI(s) Affected: DPL, OMS, SSS	
19. Release Affected by this Change: 6A		20. Date due to Customer: N/A		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: GUI Security Prototype (Sun ONE Application Server)						
23. Problem: (use additional Sheets if necessary) Synergy Operator GUIs Previously, all operator GUI functions were equally available to all operators. With the Synergy 4 release, the DAAC will be able to determine for each GUI, which operators have access to the full range of the GUI functionality (full capability users) and which operators have only access to the monitoring functions of a GUI (read-only users). We need to install Sun ONE Application server for security prototyping for the Synergy GUIs. [P3 Tasks: DVICTXT822, DSMGTX786]						
24. Proposed Solution: (use additional sheets if necessary) 1) Install Patches: 111023 -02, 108993 -18 (respectively) 2) Install Sun ONE Application Server (version: free trial download) on Sydney (local install) -- /tools/contrib directory 3) Conduct security prototyping of Sun ONE Application Server for ECS GUIs						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Will be unable to complete the activities for Ticket OP_S4_01 (Add Security Features to Synergy Operator GUIs)						
27. Justification for Emergency (If Block 15 is "Emergency"): The LDAP COTS upgrade is in danger of schedule slippage, which may cause slippage in the Synergy 4 schedule (Ticket OP_S4_01).						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input checked="" type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:				30. Work Assigned To:		31. CCR Closed Date:
32. EDF/SCDV CCB Chair (Sign/Date): Kevin Lange /s/ 06/23/03			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			