

## ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Danny Huang	2. Log Date: 06/24/03	3. CCR #: 03-0448	4. Rev: —	5. Tel: (301)925-0837	6. Rm #: 2023C	7. Dept. RDEV
8. CCR Title: Installation of Tomcat 4.1.24 in Functionality Lab						
9. Originator Signature/Date Danny Huang /s/ 06/24/03			10. Class IN	11. Type: CCR	12. Need Date: 07/01/03	
13. Office Manager Signature/Date Desryn Duncan /s/ 06/24/03			14. Category of Change: Other		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist): None			17. Schedule Impact: N/A		18. CI(s) Affected:DPL	
19. Release Affected by this Change: 6A		20. Date due to Customer: N/A		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: P3 Task: DSMGTX774						
23. Problem: (use additional Sheets if necessary) Synergy currently uses Tomcat, but Synergy IV needs a new servlet container -- Catalina -- to support new Data Pool capabilities. Tomcat 4.x contains Catalina, but the current version of Tomcat 3.2.3 does not. Also, PDS is planning to use Tomcat 4.x security realms, a mechanism for protecting Web application resources. PDS does not use Tomcat today.						
24. Proposed Solution: (use additional sheets if necessary) Install Tomcat 4.1.24 on f2ins01 and f3ins01 in Functionality Lab (Installation Directory: /usr/ecs/OPS/COTS) File name: jakarta-tomcat-4.1.24.tar.gz (cksum: 503975856 size: 7232715) located in lemmings: /data0/CM_INBOX						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) The current Tomcat software does not support Synergy IV -- won't be able to support new Data Pool capabilities or secure Web applications.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Kevin Lange /s/ 06/25/03			Disposition: <span style="border: 1px solid red; padding: 2px;">Approved</span> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			