

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Sarah Lewallen	2. Log Date: 06/24/03	3. CCR #: 03-0451	4. Rev: —	5. Tel: 301-925-0865	6. Rm #: 2117B	7. Dept. SE
8. CCR Title: Move the A5200 from p2mss20 to p2acs06 for SUN consolidation, upgrade VM to 3.2.						
9. Originator Signature/Date Sarah Lewallen /s/ 06/24/03			10. Class II	11. Type: CCR	12. Need Date: 07/11/03	
13. Office Manager Signature/Date James R. Mather /s/ 06/24/03			14. Category of Change: Update ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist): 920-TDP-001, 922-TDP-004, 922-TDP-016, 920-TDP-002			17. Schedule Impact: None		18. CI(s) Affected: ACMHW, MSSHW	
19. Release Affected by this Change: 6A, 6B		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: SUN Consolidation						
23. Problem: (use additional Sheets if necessary) Need to move the A5200 Storage Array supporting dashboard from p2mss20 to p2acs06 for testing of SUN consolidation. Need to upgrade VM to newer PSR version.						
24. Proposed Solution: (use additional sheets if necessary) Borrow 2 PCI FC Interface cards for p2acs06 from p2dps01. Once installed, move the RAID from p2mss20 to p2acs06. Uninstall the Volume Manager on p2mss20 since it will no longer have a valid license without the RAID connection. Upgrade the VM to 3.2 to enable the additional functionality for the Array.						
25. Alternate Solution: (use additional sheets if necessary) Dual attach the RAID to allow the VM license to be enabled on both hosts.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Will not be able to test dashboard on the consolidation						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Byron V. Peters /s/ 07/02/03			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			