

## ECS Configuration Change Request

Page 1 of

Page(s)

<b>1. Originator</b> Gary Gavigan	<b>2. Log Date:</b> 06/25/03	<b>3. CCR #:</b> 03-0454	<b>4. Rev:</b>	<b>5. Tel:</b> Ext. #4113	<b>6. Rm #:</b> 2018	<b>7. Dept.</b> M&O
<b>8. CCR Title:</b> Updated SMC Hardware Map 920-TDS-001 Revision 06						
<b>9. Originator Signature/Date</b> Gary Gavigan /s/ 6/25/03			<b>10. Class</b> II	<b>11. Type:</b> CCR	<b>12. Need Date:</b> 07/01/03	
<b>13. Office Manager Signature/Date</b> Pamela Johnson /s/ 6/25/03			<b>14. Category of Change:</b> Update ECS Baseline Doc.		<b>15. Priority:</b> (If "Emergency" fill in Block 27). Routine	
<b>16. Documentation/Drawings Impacted</b> (Review and submit checklist): 920-TDS-001 Revision 06			<b>17. Schedule Impact:</b> N/A		<b>18. CI(s) Affected:</b> See attached Rev 06 Hardware Map for the SMC	
<b>19. Release Affected by this Change:</b> 6A		<b>20. Date due to Customer:</b> N/A		<b>21. Estimated Cost:</b> None - Under 100K		
<b>22. Source Reference:</b> <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other:						
<b>23. Problem: (use additional Sheets if necessary)</b> There are discrepancies in the SMC Hardware Map that is posted to Web.						
<b>24. Proposed Solution: (use additional sheets if necessary)</b> Perform a Hardware Physical Configuration Audit (PCA) of the SMC hardware and edit and repost the revised hardware map to Web with changes.						
<b>25. Alternate Solution: (use additional sheets if necessary)</b> None.						
<b>26. Consequences if Change(s) are not approved: (use additional sheets if necessary)</b> The SMC Hardware Configuration posted to the Web is inaccurate to the ECS Baseline.						
<b>27. Justification for Emergency (If Block 15 is "Emergency"):</b> N/A						
<b>28. Site(s) Affected:</b> <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
<b>29. Board Comments:</b>				<b>30. Work Assigned To:</b>	<b>31. CCR Closed Date:</b>	
<b>32. EDF/SCDV CCB Chair (Sign/Date):</b>		<b>Disposition:</b> Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
<b>33. M&amp;O CCB Chair (Sign/Date):</b> Gary Gavigan /s/ 7/1/03		<b>Disposition:</b> <span style="border: 1px solid red; color: red;">Approved</span> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
<b>34. ECS CCB Chair (Sign/Date):</b>		<b>Disposition:</b> Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				