

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Jim Mather	2. Log Date: 06/30/03	3. CCR #: 03-0456	4. Rev: —	5. Tel: Tiff301.925.0435	6. Rm #: 2104	7. Dept. SED
8. CCR Title: Temporay - Borrow 2 CPU Module from f3dps01 EIN 20299 for use in p2acs06						
9. Originator Signature/Date Jim Mather /s/ 06/30/03			10. Class IN	11. Type: CCR	12. Need Date: 6/30/03	
13. Office Manager Signature/Date Jim Mather /s/ 06/30/03			14. Category of Change: Other		15. Priority: (If "Emergency" fill in Block 27). Emergency	
16. Documentation/Drawings Impacted (Review and submit checklist): None - This is a temporary change			17. Schedule Impact: none		18. Cl(s) Affected:f3dps01, p2acs06	
19. Release Affected by this Change: N/A		20. Date due to Customer: 6/30/03		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: Sun Consolidation Meeting Minutes						
23. Problem: (use additional Sheets if necessary) Sun consolidation is to be two V880 boxes. One with six cpus and one with 2 cpus. There is only a 4 cpu V880 in the prototype configuration.						
24. Proposed Solution: (use additional sheets if necessary) Borrow two cpu from synergy's v880 test box.						
25. Alternate Solution: (use additional sheets if necessary) Buy cpu upgrade for prototype box. This will add delay to an already tight schedule						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) unable to meet Sun consolidation testing commitments						
27. Justification for Emergency (If Block 15 is "Emergency"): Need to start testing two box solution asap to maintain schedule.						
28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Kevin Lange /s/ 6/30/03 Byron V. Peters /s/ 06/30/03			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			