

ECS Configuration Change Request

Page 1 of

Page(s)

| | | | | | | |
|---|--|---|---|---|--|-----------------------|
| 1. Originator Cherry Kenney | 2. Log Date: 06/30/03 | 3. CCR #: 03-0458 | 4. Rev: — | 5. Tel: 301-883-4177 | 6. Rm #: 3008H | 7. Dept. SE |
| 8. CCR Title: Patch_6A.07_ExtSubsetter.01 | | | | | | |
| 9. Originator Signature/Date Cherry A. Kenney /s/ 06/30/03 | | | 10. Class II | 11. Type: CCR | 12. Need Date: 30Jun03 | |
| 13. Office Manager Signature/Date Carolyn Whitaker /s/ 06/30/03 | | | 14. Category of Change: Other | | 15. Priority: (If "Emergency" fill in Block 27). Emergency | |
| 16. Documentation/Drawings Impacted (<i>Review and submit checklist</i>): | | | 17. Schedule Impact: | | 18. CI(s) Affected: STMGT | |
| 19. Release Affected by this Change: 6A | | 20. Date due to Customer: 30Jun03 | | 21. Estimated Cost: None - Under 100K | | |
| 22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: 37120 | | | | | | |
| 23. Problem: (use additional Sheets if necessary) This patch delivers the monthly rollout of External Subsetter subsystem. Included in the patch is a fix for NCR37120, SEV2, TS1 EPD sending back unsuccessful PANs, consequently, subsetting orders fail | | | | | | |
| 24. Proposed Solution: (use additional sheets if necessary) Deliver Patch_6A.07_ExtSubsetter.01 to all DAACs. | | | | | | |
| 25. Alternate Solution: (use additional sheets if necessary) Wait until next External Subsetter delivery. . | | | | | | |
| 26. Consequences if Change(s) are not approved: (use additional sheets if necessary) External Subsetter will continue to fail when unsuccessful PANs are received. | | | | | | |
| 27. Justification for Emergency (If Block 15 is "Emergency"): NSIDC DACC requested fix for NCR. | | | | | | |
| 28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other | | | | | | |
| 29. Board Comments: | | | 30. Work Assigned To: | | 31. CCR Closed Date: | |
| 32. EDF/SCDV CCB Chair (Sign/Date): Byron V. Peters /s/ 06/30/03 | | | Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS | | | |
| 33. M&O CCB Chair (Sign/Date): Debra Stepp /s/ 06/30/03 | | | Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS | | | |
| 34. ECS CCB Chair (Sign/Date): | | | Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS | | | |

ADDITIONAL SHEET

CCR #: 03-0458 **Rev:—** **Originator:** Cherry Kenney

Telephone: 301-883-4177 **Office:** 2071H

Title of Change: Patch_6A.07_ExtSubsetter.01

Actions

ClearCase

Please build SOL8 tarfile from the 6A07EBF1 baseline for the following package:

.EcDsDdEPD.pkg

Please name tarfile Patch_6A.07_ExtSubsetter.01

Patch/TE Dependencies

Patch must be installed on top of initial delivery of 6A07. .

DAAC INSTRUCTIONS

A. PREINSTALLATION

1. Untar the SOL8 tar file using the appropriate Setup scripts:

When prompted, you will not need to install a new version of EcsAssist.

B. INSTALLATION:

1. Logon to any SUN in the .sitemap. (E.A.S.I must be run from a SUN)

2. Bring up EcsAssist and via E.A.S.I. install the following package

.EcDsDdEPD.pkg

C. CONFIGURATION:

None

D. DATABASE INSTALLATION

None

E. POST INSTALLATION

None