

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Linda Vaughn	2. Log Date: 07/01/03	3. CCR #: 03-0459	4. Rev: —	5. Tel: 301.883.4153	6. Rm #: 2043B	7. Dept. SIPT
8. CCR Title: JRE 1.3.1 Needed for BMGT on p2acs06						
9. Originator Signature/Date Linda Vaughn /s/ 07/01/03			10. Class II	11. Type: CCR	12. Need Date: 07/01/03	
13. Office Manager Signature/Date John Brewster /s/ 07/01/03			14. Category of Change: Other		15. Priority: (If "Emergency" fill in Block 27). Emergency	
16. Documentation/Drawings Impacted (Review and submit checklist): 920-TDP-002 already reflects requested JRE version.			17. Schedule Impact: High		18. CI(s) Affected: OSS	
19. Release Affected by this Change: 6A		20. Date due to Customer: 07/01/03		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) Patch 6A.07 BMGT.04A testing on p2acs06 requires JRE 1.3.1.						
24. Proposed Solution: (use additional sheets if necessary) Install JRE 1.3.1 on the PVC machine p2acs06.						
25. Alternate Solution: (use additional sheets if necessary) None.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Patch 6A.07 BMGT.04A will not be delivered to the DAACs by the scheduled date of July 3, 2003.						
27. Justification for Emergency (If Block 15 is "Emergency"): BMGT patch delivery schedule.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Byron V. Peters /s/ 07/01/03			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

ADDITIONAL SHEET

CCR #: 03-0459 **Rev:** — **Originator:** Linda Vaughn

Telephone: 301.883.4153 **Office:** 2043B

Title of Change: JRE 1.3.1 Needed for BMGT on p2acs06

Sun Installation:

There are two major steps for installation.

- Installation media preparation
- COTS installation

Stage the Sun JRE tar file:

- 1.) Obtain the package distributed to your site by CM.
- 2.) Extract the ECSj2re-1.3.1-01-local.gz package into a central, NFS accessible directory. This designated staging directory is denoted in the below instructions by <stagingdir>.

```
# cd <stagingdir> ζ  
# gunzip ECSj2re-1.3.1-01-local.gz ζ
```

After the package has been uncompressed in the staging directory, it is now, time to install the package. This will be accomplished by running a (pkgadd) command using a -d option.

```
# pkgadd -d ECSj2re-13.1-01-local ζ
```

When prompted to select package, use the default (all) to process all package (s).

```
# (all) ζ
```

The next step will prompt to create the directory /usr/ecs/OPS/COTS/jre, select yes to create this directory.

```
# (yes) ζ
```

The install will continue until the confirmation 'Installation of <ECSj2re> was successful. The JRE installation is now complete.