

ECS Configuration Change Request

Page 1 of 2 Page(s)

1. Originator Skip Linehan	2. Log Date: 7/1/03	3. CCR #: 03-0463	4. Rev: —	5. Tel: x0367	6. Rm #: 2051	7. Dept. Sys Eng
8. CCR Title: Install SRB client software on f3drg01 and configure for access of SRB server in VATC, including firewall rules						
9. Originator Signature/Date Skip Linehan /s/ 07/01/03			10. Class IN	11. Type: CCR	12. Need Date: 7/11/03	
13. Office Manager Signature/Date Evelyn Nakamura /s/ 07/01/03			14. Category of Change: EDF (RTSC)		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist):			17. Schedule Impact:		18. CI(s) Affected:	
19. Release Affected by this Change: N/A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) RDS project needs to develop code using SRB client API.						
24. Proposed Solution: (use additional sheets if necessary) install and configure the SRB client package on f3drg01 including any firewall config for access of the SRB server in the VATC.						
25. Alternate Solution: (use additional sheets if necessary) none						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) RDS project depends on this						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Kevin Lange /s/ 07/09/03 Byron V. Peters /s/ 07/09/03			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			