

## ECS Configuration Change Request

Page 1 of

Page(s)

<b>1. Originator</b> Maryellen Corbett	<b>2. Log Date:</b> <b>07/02/03</b>	<b>3. CCR #:</b> <b>03-0467</b>	<b>4. Rev:</b>	<b>5. Tel:</b> 0703	<b>6. Rm #:</b> 2074C	<b>7. Dept.</b> SED
<b>8. CCR Title:</b> Removal of Insure ++ from the ECS baseline						
<b>9. Originator Signature/Date</b> Maryellen Corbett /s/ 6/30/03			<b>10. Class</b>	<b>11. Type:</b> CCR	<b>12. Need Date:</b>	
<b>13. Office Manager Signature/Date</b> Carolyn Whitaker /s/ 7/2/03			<b>14. Category of Change:</b> Initial ECS Baseline Doc.		<b>15. Priority:</b> (If "Emergency" fill in Block 27). Routine	
<b>16. Documentation/Drawings Impacted</b> (Review and submit checklist): 910-TDA-003, 920-TDE-002			<b>17. Schedule Impact:</b>		<b>18. CI(s) Affected:</b>	
<b>19. Release Affected by this Change:</b> 6A		<b>20. Date due to Customer:</b>		<b>21. Estimated Cost:</b> None - Under 100K		
<b>22. Source Reference:</b> <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
<b>23. Problem: (use additional Sheets if necessary)</b> A COTS product was procured for use at LPDAAC to support debugging of 64-bit code. The debugging product on the baseline at the time (Purify ), didnot provide support for debugging 64-bit code. Purify currently offers 64-bit support for SGI and Sun. LPDAAC has installed and tested the most recently delivered version of Purify, 2003.06.00 and agrees that the Insure ++ product is no longer required.						
<b>24. Proposed Solution: (use additional sheets if necessary)</b> Remove Insure ++ from the ECS baseline. Redlined mark-ups of CM documents and ECOs are provided.						
<b>25. Alternate Solution: (use additional sheets if necessary)</b> None						
<b>26. Consequences if Change(s) are not approved: (use additional sheets if necessary)</b> Baseline discrepancies will occur for product.						
<b>27. Justification for Emergency (If Block 15 is "Emergency"):</b>						
<b>28. Site(s) Affected:</b> <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
<b>29. Board Comments:</b>				<b>30. Work Assigned To:</b>		<b>31. CCR Closed Date:</b>
<b>32. EDF/SCDV CCB Chair (Sign/Date):</b>		<b>Disposition:</b> Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
<b>33. M&amp;O CCB Chair (Sign/Date):</b> Debra Stepp /s/ 7/07/03		<b>Disposition:</b> <span style="border: 1px solid red; color: red;">Approved</span> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
<b>34. ECS CCB Chair (Sign/Date):</b>		<b>Disposition:</b> Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				