

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Sarah Lewallen	2. Log Date: 07/03/03	3. CCR #: 03-0471	4. Rev: —	5. Tel: 301-925-0865	6. Rm #: 2117B	7. Dept. SE
8. CCR Title: Add 4x168MHz CPUs to p2ins02 for SUN consolidation						
9. Originator Signature/Date Sarah Lewallen /s/ 07/03/03			10. Class II	11. Type: CCR	12. Need Date: 7/7/03	
13. Office Manager Signature/Date Jim Mather /s/ 07/03/03			14. Category of Change: Update ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Emergency	
16. Documentation/Drawings Impacted (Review and submit checklist): 920-TDP-001			17. Schedule Impact: None		18. CI(s) Affected: INSHW	
19. Release Affected by this Change: 6A, 6B		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: ESD 189						
23. Problem: (use additional Sheets if necessary) Need a system to simulate the external sever for SUN consolidation. Need to install maxium number of CPUs.						
24. Proposed Solution: (use additional sheets if necessary) Add 4 CPUs to p2ins02 to increase the processing power.						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary)						
27. Justification for Emergency (If Block 15 is "Emergency"): Work needs to be performed Tuesday 7/8/03 during scheduled downtime.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Byron V. Peters /s/ 07/07/03			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			