

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Maryellen Corbett	2. Log Date: 07/08/03	3. CCR #: 03-0473	4. Rev: —	5. Tel: 0703	6. Rm #: 2072C	7. Dept. SED
8. CCR Title: Baseline Update July 2003 (#15)						
9. Originator Signature/Date Maryellen Corbett /s/ 07/07/03			10. Class II	11. Type: CCR	12. Need Date: 07/31/2003	
13. Office Manager Signature/Date Carolyn Whitaker /s/ 07/07/03			14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist): See attached sheet			17. Schedule Impact:		18. CI(s) Affected:	
19. Release Affected by this Change: N/A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) Some baseline inconsistencies were noted. These may involve installation or removal of COTS products to resolve identified baseline inconsistencies.						
24. Proposed Solution: (use additional sheets if necessary) Provide baseline red-lines and/or ECOs to resolve identified discrepancies. Attached sheet provides summary of baseline and system administration changes. These changes are also included in the ECO instructions for resolution of identified baseline discrepancies.						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Inconsistent baseline and installations						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Byron V. Peters /s/ 07/16/03			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date): G. G. Gavigan, Jr. /s/ 07/15/03			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

ADDITIONAL SHEET

CCR #: 03-0473 **Rev: — Originator:** Maryellen Corbett

Telephone: 0703 **Office:** 2072C

Title of Change: Baseline Update June 2003 (#15)

CM Documents:

920-TDP-002: PVC Hardware/Software Map
920-TDV-002: VATC Hardware/Software Map
920-TDN-002: NSIDC Hardware/Software Map
910-TDA-023: Critical COTS List

Updates are based on Interrogation Script Discrepancies as of 6/20/2003

Baseline / Document Updates Only:

1. Add Tripwire 1.3.1 to the baseline of p2pls01. The product is currently installed and should be baselined for this host.
2. Remove IMSL C Numeric Libraries and FORTRAN Numeric Libraries from the critical COTS list, since these COTS are not critical to the functional operation of the ECS custom code.
3. Remove SANergy 3.2.1.8 from the baseline of p2sps06. In 914-TDA-238, SANergy 3.2.1.8 for Solaris Installation, this host was not identified for installation. Product is not currently installed.
4. Remove DG & FC RAID from baseline of n0console1. Product should not be baselined for this host. Product is not currently installed.

System Administration Updates: No PVC/VATC tasks