

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Jai Howard	2. Log Date: 07/08/03	3. CCR #: 03-0475	4. Rev: —	5. Tel: 301925 0922	6. Rm #: 3205E	7. Dept. RDEV
8. CCR Title: Install JDK 1.4.1 (locally) on Fairlane, Juror and Camaro						
9. Originator Signature/Date James Howard /s/ 07/07/03			10. Class IN	11. Type: CCR	12. Need Date: 7/9/03	
13. Office Manager Signature/Date Janine Smith /s/ 07/08/03			14. Category of Change: Other		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist): N/A			17. Schedule Impact: N/A		18. CI(s) Affected: DPL, EPD, JDT, PDS, BMGT	
19. Release Affected by this Change: 6A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) JDK 1.3.1 for Sun, current baseline version, has reached end of life support and has a security issue. JDK 1.4.1 (SGI) is the upgrade for JDK 1.3.1 and has a fix for the security problem. Fairlane and Juror are new build machines which need JDK to be locally installed. Camaro is an existing machine that needs to be upgraded to JDK 1.4.1 (local install)						
24. Proposed Solution: (use additional sheets if necessary) Get 6.x_java2_eoedev_1.4.1.tar (cksum: 3145358833 Size: 41175040) from CM for Fairlane, Juror and Camaro. Install JDK 1.4.1 on Fairlane, Juror and Camaro boxes (EDF and IDG Test Cell machines). JDK 1.4.1 should be installed under /usr/java2 (locally)						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Fairlane and Juror won't be able to build without JDK and Camaro with JDK 1.3.1 installed couldn't get support from vendor and it has a security issue.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input checked="" type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Kevin Lange /s/ 07/09/03			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			