

## ECS Configuration Change Request

Page 1 of

Page(s)

<b>1. Originator</b> Tony Tillie	<b>2. Log Date:</b> 7/10/03	<b>3. CCR #:</b> 03-0480	<b>4. Rev:</b>	<b>5. Tel:</b> 757.864.9222	<b>6. Rm #:</b> 2303F	<b>7. Dept.</b> SAIC
<b>8. CCR Title:</b> Request the use of COMM RACK 4 to House LaRC's DUE RAID HW						
<b>9. Originator Signature/Date</b> Tony Tillie 07/8/03			<b>10. Class</b> II	<b>11. Type:</b> CCR	<b>12. Need Date:</b> July 15, 2003	
<b>13. Office Manager Signature/Date</b> Vertley Hopson 07/8/03			<b>14. Category of Change:</b> Initial ECS Baseline Doc.		<b>15. Priority:</b> (If "Emergency" fill in Block 27). Routine	
<b>16. Documentation/Drawings Impacted</b> (Review and submit checklist): 920-TDL-004 Rev 5			<b>17. Schedule Impact:</b> None		<b>18. CI(s) Affected:</b>	
<b>19. Release Affected by this Change:</b> N/A		<b>20. Date due to Customer:</b> July 15, 2003		<b>21. Estimated Cost:</b> None - Under 100K		
<b>22. Source Reference:</b> <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
<b>23. Problem: (use additional Sheets if necessary)</b> The DUE RAIDS (total of 7), which are LaRC owned HW items, are scattered about on desktops in the DUE area. This poses a weight problem for those RAIDS on cubicle-type worksurfaces, as the worksurface tend to bow from the weight.						
<b>24. Proposed Solution: (use additional sheets if necessary)</b> Rather than send COMM RACK 4 (EIN 1606) back to Landover, it has been suggested that it be put in service as a DUE RAID cabinet. This would allow for better organization of DUE RAID resources, a cleaner appearance in the DUE area, and allow for more work space in the DUE area.  Therefore, LaRC is requesting use of this COMM Rack to house and store DUE RAIDS on an indefinite basis.						
<b>25. Alternate Solution: (use additional sheets if necessary)</b> Leave the DUE area as is and return COMM rack to Landover.						
<b>26. Consequences if Change(s) are not approved: (use additional sheets if necessary)</b> Leave the DUE area as is and return COMM rack to Landover.						
<b>27. Justification for Emergency (If Block 15 is "Emergency"):</b> NA						
<b>28. Site(s) Affected:</b> <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
<b>29. Board Comments:</b>			<b>30. Work Assigned To:</b>		<b>31. CCR Closed Date:</b>	
<b>32. EDF/SCDV CCB Chair (Sign/Date):</b>			<b>Disposition:</b> Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
<b>33. M&amp;O CCB Chair (Sign/Date):</b> Gary Gavigan /s/ 7/15/03			<b>Disposition:</b> <span style="border: 1px solid red; color: red;">Approved</span> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
<b>34. ECS CCB Chair (Sign/Date):</b>			<b>Disposition:</b> Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			