

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Cherry Kenney	2. Log Date: 07/10/03	3. CCR #: 03-0490	4. Rev: —	5. Tel: 301-883-4177	6. Rm #: 2071H	7. Dept. SE
8. CCR Title: Patch_6A.07_PDS.04A						
9. Originator Signature/Date Cherry Kenney /s/ 07/09/03			10. Class II	11. Type: CCR	12. Need Date: 09July03	
13. Office Manager Signature/Date Carolyn Whitaker /s/ 07/09/03			14. Category of Change: Other		15. Priority: (If "Emergency" fill in Block 27). Emergency	
16. Documentation/Drawings Impacted (Review and submit checklist):			17. Schedule Impact:		18. CI(s) Affected:PDS	
19. Release Affected by this Change: 6A		20. Date due to Customer: 09July03		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: 37270, 37712, 37272, 37317, 37103, 37261, 37262, 34625, 35261						
23. Problem: (use additional Sheets if necessary) This is the monthly rollup of PDS subsystem .						
24. Proposed Solution: (use additional sheets if necessary) Deliver Patch_6A.07_PDS.04A to all DAACs.						
25. Alternate Solution: (use additional sheets if necessary) Wait until next PDS delivery.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Identified PDS problems will continue.						
27. Justification for Emergency (If Block 15 is "Emergency"): DAACs requested fixes for NCRs.						
28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Byron V. Peters /s/ 07/10/03			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date): Debra Stepp /s/ 07/10/03			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

ADDITIONAL SHEET

CCR #: 03-0490 **Rev:** — **Originator:** Cherry Kenney

Telephone: 301-883-4177 **Office:** 3204D

Title of Change: Patch_6A.07_PDS.04A

Actions

ClearCase

Please make a IRIX tarfile from the 6A07EBF1 for the following packages

EcPdSaPDSSA.pkg
EcPdIsPDSIS.pkg

Please name tarfile Patch_6A.07_PDS.04A

Continued from Block 22 & 23

ECSed37317	SEV4	PVC	Typo in EcPdPDSISResetOrder script
ECSed37103	SEV2	LaRC DAAC	6A07 PDS No report printed for QC failure
ECSed37261	SEV3	LaRC DAAC	Media Number does not appear on PDS QC Report.
ECSed37262	SEV2	LaRC DAAC	6A07 PDS error 1000 in error.log on completed job
ECSed37272	SEV3	GSFC DAAC	Lose 'Usage Threshold' Value on installs
ECSed37270	SEV5	EDF	PDS use stored proc to update MSS DB
ECSed37712	SEV2	EDF	EcPdPDSGen.dat missing media size information
ECSed34625	SEV5	EDC DAAC	Table updates to allow PDS Media Type Metrics (delivered in TE_6A.07_PDS.02)
ECSed35261	SEV2	LaRC DAAC	Password is visible/not encrypted (delivered in TE_6A.07_PDS.03)

Patch/TE Dependencies

Patch must be installed on TE_6A.07_PDS.03

Patch_6A.07_PDS.04A must be installed after Patch_6A.07_MSS_ACCT.04B and Patch_6A.07_OMS.09.

DAAC Install Instructions and Test Report are attached.