

## ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Maryellen Corbett	2. Log Date: 07/11/03	3. CCR #: 03-0492	4. Rev: —	5. Tel: 0703	6. Rm #: 2074C	7. Dept. SED
8. CCR Title: Removal of Exabyte Driver from baseline						
9. Originator Signature/Date Maryellen Corbett /s/ 07/11/03			10. Class II	11. Type: CCR	12. Need Date: 8/31/2003	
13. Office Manager Signature/Date Carolyn Whitaker /s/ 07/11/03			14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist): 910-TDA-003, 910-TDA-030			17. Schedule Impact:		18. CI(s) Affected:	
19. Release Affected by this Change: 6A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) The Exabyte Driver has not been supported by the vendor who originally provided the freeware for over three years. The Architect's Office reviewed this issue and concluded that because of current limited requirements for 8mm drives, the Exabyte Driver CSH feature, which provides automated access to the 8mm drives would no longer be necessary. The INGEST TapeReaderGUI custom code was modified, tested and delivered to provide sequential access to 8mm drives. Agreement with the DAACs on this approach was reached. The modified custom code software was delivered 03/2003 and no issues have been identified.						
24. Proposed Solution: (use additional sheets if necessary) Remove Exabyte Driver from the ECS baseline and from the hosts identified in the attached ECOs. Redlined mark-ups of CM documents.						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Baseline discrepancies will occur for product.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Byron V. Peters /s/ 07/16/03			Disposition: <b>Approved</b> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date): G. G. Gavigan, Jr. /s/ 07/22/03			Disposition: <b>Approved</b> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			