

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Robert Cole	2. Log Date: 7/16/03	3. CCR #: 03-0500	4. Rev: —	5. Tel: 301.925.0799	6. Rm #: 2110C	7. Dept. SE/HW
8. CCR Title: Install Sanergy Patches in PVC						
9. Originator Signature/Date Robert Cole /s/ 07/16/03			10. Class II	11. Type: CCR	12. Need Date: 7/17/03	
13. Office Manager Signature/Date James R. Mather /s/ 07/16/03			14. Category of Change: Update ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Emergency	
16. Documentation/Drawings Impacted (Review and submit checklist): 920-TDP-002, 910-TDA-003, 910-TDA-023			17. Schedule Impact:		18. CI(s) Affected:	
19. Release Affected by this Change: N/A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) The current baseline versions of Sanergy (3.2.1.6 for IRIX and 3.2.1.8 for Solaris) have bugs associated with fusing on some hosts, log file permissions, and the ability to follow symlinks. Patches are available for Solaris and Irix (3.2.1.32 in both cases) and a PSR is being planned. GSFC has requested an early release of this patch to support MODIS testing on 7/23/03 and has requested functional testing of the patch in the PVC prior to this.						
24. Proposed Solution: (use additional sheets if necessary) Install Sanergy 3.2.1.32 on p0sas01, p2dps01, p0acg05, p0drg01, and p0drg04 in the PVC. Sanergy-sol5.8_sponc_cd3.2.1.32 PCH.tar.Z checksum: 183522790 Sanergy_irix_cd3.2.1.32 PCH.tar. checksum: 1545696610						
25. Alternate Solution: (use additional sheets if necessary) wait for PSR						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) GSFC will be unable to perform MODIS testing fused on 7/23/03.						
27. Justification for Emergency (If Block 15 is "Emergency"): Installation needs to occur immediately to support testing prior to 7/23/03.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Byron V. Peters /s/ 07/16/03			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			