

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Sarah Lewallen	2. Log Date: 7/18/03	3. CCR #: 03-0509	4. Rev: —	5. Tel: 301-925-0865	6. Rm #: 2117B	7. Dept. SE
8. CCR Title: Replace g0console INDY with an 1100.						
9. Originator Signature/Date Sarah Lewallen /s/ 7/18/03			10. Class II	11. Type: CCR	12. Need Date: 8/31/03	
13. Office Manager Signature/Date Randy Haynes /s/ 7/18/03			14. Category of Change: Update ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist): 920-TDG-001			17. Schedule Impact: None		18. CI(s) Affected: None	
19. Release Affected by this Change: N/A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: Challenge Replacement						
23. Problem: (use additional Sheets if necessary) The g0console1 (ein 0758) in W30 is on an Indy which is out of maintenance.						
24. Proposed Solution: (use additional sheets if necessary) Install the SGI 1100 and SGI console and remove the Indy with IRIS Console. Keep the same name and network address. The new system will be installed with Linux and SGI console pre-installed.						
25. Alternate Solution: (use additional sheets if necessary) Leave the Indy						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) System will not be under support.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:				30. Work Assigned To:	31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date): G. G. Gavigan, Jr. /s/ 07/22/03			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			