

## ECS Configuration Change Request

Page 1 of

Page(s)

<b>1. Originator</b> Maryellen Corbett	<b>2. Log Date:</b> 07/18/03	<b>3. CCR #:</b> 03-0510	<b>4. Rev:</b> —	<b>5. Tel:</b> 0703	<b>6. Rm #:</b> 2072C	<b>7. Dept.</b> SED
<b>8. CCR Title:</b> Installation of Sun Consolidation External Server (new V880 p2ins02)						
<b>9. Originator Signature/Date</b> Maryellen Corbett /s/ 07/18/03			<b>10. Class</b> II	<b>11. Type:</b> CCR	<b>12. Need Date:</b> 07/21/03	
<b>13. Office Manager Signature/Date</b> Carolyn Whitaker /s/ 07/18/03			<b>14. Category of Change:</b> Initial ECS Baseline Doc.		<b>15. Priority:</b> (If "Emergency" fill in Block 27). Emergency	
<b>16. Documentation/Drawings Impacted</b> (Review and submit checklist): 920-TDP-002, 910-TDA-005, 920-TDP-001, 921-TDP-002&3			<b>17. Schedule Impact:</b>		<b>18. CI(s) Affected:</b>	
<b>19. Release Affected by this Change:</b> 6A		<b>20. Date due to Customer:</b>		<b>21. Estimated Cost:</b> None - Under 100K		
<b>22. Source Reference:</b> <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
<b>23. Problem: (use additional Sheets if necessary)</b> Two servers (an External Server and an Internal Server) have been identified for use in the Sun Consolidation effort. A V880 External Server needs to be installed in PVC as soon as possible.						
<b>24. Proposed Solution: (use additional sheets if necessary)</b> An External Server needs to be installed in the PVC as p2ins02. The baseline and installation instructions are provided on the attached page and in the ECOs. Additionally, the mail server functions need to be moved from p2acs06 to the new p2ins02. Instructions for this migration as well as any other migration steps should be captured for subsequent update and incorporation in the Sun Consolidation PSR instructions, as much as possible without schedule impact. The new p2ins02 is currently f0dps02, EIN 20299..						
<b>25. Alternate Solution: (use additional sheets if necessary)</b> None						
<b>26. Consequences if Change(s) are not approved: (use additional sheets if necessary)</b> Baseline discrepancies will be generated.						
<b>27. Justification for Emergency (If Block 15 is "Emergency"):</b> Schedule for Sun Consolidation requires installation as soon as possible. Must be installed on July 28th to support 6A.08 & Sun Consolidation Schedule.						
<b>28. Site(s) Affected:</b> <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
<b>29. Board Comments:</b>			<b>30. Work Assigned To:</b>		<b>31. CCR Closed Date:</b>	
<b>32. EDF/SCDV CCB Chair (Sign/Date):</b> Byron V. Peters /s/ 07/21/03			<b>Disposition:</b> <span style="border: 1px solid red; padding: 2px;">Approved</span> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
<b>33. M&amp;O CCB Chair (Sign/Date):</b>			<b>Disposition:</b> Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
<b>34. ECS CCB Chair (Sign/Date):</b>			<b>Disposition:</b> Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

## ADDITIONAL SHEET

**CCR #:** 03-0510    **Rev:** —    **Originator:** Maryellen Corbett

**Telephone:** 0703    **Office:** 2072C

**Title of Change:** Installation of Sun Consolidation External Server (new p2ins02)

COTS Product	Version	PSR Document #	Comment
iPlanet Web Server	6.0	914-TDA-193 Rev02	For LPDAAC and PVC only (so far)
JAF	1.0.1	914-TDA-192	For LPDAAC and PVC only
JavaMail	1.2	914-TDA-192	For LPDAAC and PVC only
JDOM	1.0beta8	14-TDA-223	For LPDAAC and PVC only
JetDirect	E.10.18	914-TDA-195	
JRE	1.4.1	914-TDA-TBD	For LPDAAC and PVC only; contact Danny Huang for instructions
Legato Net. Client	6.0.2.Build251	914-TDA-088 Rev02	
Remedy ARS	4.5.2	914-TDA-197	Instr. to be modified by Dev't to use Arsystem db on internal server; contact Ben Floyd or Alex Schsuter
Secure Shell (ssh)	3.2.3	914-TDA-TBD	Contact Byron Peters for instructions
Solaris	8	914-TDA-241	
New V880 patches used in installation of p2acs06. Refer to e-mail from Kevin Lange attached for specific list of patches (see Kevin Lange for additional information on availability)			
TCP Wrappers	7.6	914-TDA-046 Rev01	
Top	3.5beta12	914-TDA-195	
Tripwire	1.3.1	914-TDA-159	
WebGLIS & WebGLIS data	3.2.1	914-TDA-192	For LPDAAC and PVC only
Xerces	2.0.1	914-TDA-193	For LPDAAC and PVC only