

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Derrick Clark	2. Log Date: 7/18/03	3. CCR #: 03-0511	4. Rev: —	5. Tel: 301-925-1024	6. Rm #: 2028	7. Dept. SWIT
8. CCR Title: TE_6A.07_HEG.01						
9. Originator Signature/Date Derrick Clark /s/ 07/18/03			10. Class II	11. Type: CCR	12. Need Date: 18July03	
13. Office Manager Signature/Date Louis Swentek /s/ 07/18/03			14. Category of Change: Other		15. Priority: (If "Emergency" fill in Block 27). Emergency	
16. Documentation/Drawings Impacted (Review and submit checklist):			17. Schedule Impact:		18. CI(s) Affected: HEG	
19. Release Affected by this Change: 6A		20. Date due to Customer: 18July03		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) Heg tool does not handle data that crosses the international dateline properly. Lack of shortname in the metadata prevents user from using HEG						
24. Proposed Solution: (use additional sheets if necessary) Deliver TE_6A.07_HEG.01 to all DAACs. NCR 37567 Added functionality to handle data that crosses the international dateline. NCR 37800 Added functionality to have hegtool ignore warnings of no shortname in an Hdf-Eos file.						
25. Alternate Solution: (use additional sheets if necessary) Wait until next HEG delivery.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Identified HEG problems will continue.						
27. Justification for Emergency (If Block 15 is "Emergency"): NSIDC DAAC does not have a way to use the HEG capabilities as promised to the science community. Datapool orders are not completing in an appropriate amount of time which causes system resources to be unavailable.						
28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:				30. Work Assigned To:		31. CCR Closed Date:
32. EDF/SCDV CCB Chair (Sign/Date): Evelyn N. Nakamura /s/ 07/18/03		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date): Pamela Johnson /s/ 07/18/03		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

ADDITIONAL SHEET

CCR #: 03-0511 **Rev: — Originator:** Derrick Clark

Telephone: 301-925-1024 **Office:** 2028

Title of Change: TE_6A.07_HEG.01

Actions

ClearCase

Please make one SOL8 (sun5.8) tar file from the 6A07EBF1 baseline for the following binaries:

/ecs/formal/STAGE/OSS/bin/sun5.8/resample
/ecs/formal/STAGE/OSS/bin/sun5.8/hegtool

Please name this tar file TE_6A.07_HEG.01

Block 22&23 continued from page 1

ECSed37567 SEV2 NSIDC Datapool HEG Orders impacting system resources
ECSed37800 SEV3 EDF Lack of Shortname stops user from using HEG.

PATCH DEPENDENCIES --

The new HEG tool can be installed on top of any previously delivered version of HEG.

DAAC Installation Instructions:

A. PRE-INSTALLATION:

1. Copy the *SOL8* tar files into the <staging_area>/SOL8 directory
2. Un tar the SOL8 tar file using the unix command tar -xvf

B. INSTALLATION:

1. login to the host where the .EcOsHg.pkg is installed (xxdps01)

2 cd /usr/ecs/<MODE>/CUSTOM/bin/OSS

cp <staging_area>/<SOL8>/resample .
cp <staging_area>/<SOL8>/hegtool .

chmod 775 resample hegtool

C. CONFIGURATION:

None

D. DATABASE:

None

E. POST-INSTALLATION:

None

IMPORTANT NOTES:

NONE

CM01AJA00 Revised 8/2/02

ECS