ECS Configuration Change Request Page 1 of 9 Page(s) 3. CCR #: 1. Originator 2. Log Date: 4. Rev: 6. Rm #: 7. Dept. SE Vimal Gopal 07/22/03 03-0517 301-883-4067 2044G 8. CCR Title: Test prototype disk audit scripts in PVC **Originator Signature/Date** 12. Need Date: 07/25/03 10. Class 11. Type: CCR /s/ 07/22/03 IN Vimal Gopal 13. Office Manager Signature/Date 14. Category of Change: 15. Priority: (If "Emergency" fill in Block 27). Update ECS Baseline Doc. Routine Jim Mather /s/ 07/21/03 18. Cl(s) Affected: 16. Documentation/Drawings Impacted (Review and submit 17. Schedule checklist): Impact: See Next Page 21. Estimated Cost: 19. Release Affected by this Change: 20. Date due to Customer: N/A None - Under 100K 22. Source Reference: □NCR (attach) Action Item ☐Tech Ref. ☐GSFC Other: 23. Problem: (use additional Sheets if necessary) The current methodology for documenting the configuration of disks in the DAACs is very time consuming and error prone. It requires meticulous tracking of disk partitions and volumes, which can be hundreds of pages in length. All of this is currently done by hand. There is a need to automate this process with a program in order to eliminate the problems. A test script is now available, however. there is a need to test this script to eliminate any bugs and to verify the correctness of its output. 24. Proposed Solution: (use additional sheets if necessary) Running the prototype script on live SGI and SUN hosts. CCR required for ROOT access. /USR/VOPAL /SUN SCRIPT + SGI SCRIPT Note: Multiple iterations expected. 25. Alternate Solution: (use additional sheets if necessary) 26. Consequences if Change(s) are not approved: (use additional sheets if necessary) If the script is not thoroughly tested, it is possible that the output of the script may be invalid. This would cause incorrect documentation to be produced on the disk configuration of the host machines in the DAACs. 27. Justification for Emergency (If Block 15 is "Emergency"): 28. Site(s) Affected: ☐EDF \boxtimes PVC □EDC ☐ GSFC ☐LaRC ☐NSIDC ☐SMC ☐AK ☐JPL □VATC ☐ IDG Test Cell □Other 29. Board Comments: 30. Work Assigned To: 31. CCR Closed Date:

Fwd/ESDIS

CM01JA00 Revised 8/2/02

ECS/EDF/SCDV/M&O

Disposition: Approved App/Com.

Fwd/ECS

Disposition: Approved App/Com. Fwd/ECS

Disposition: Approved App/Com.

Disapproved Withdraw Fwd/ESDIS ERB

Disapproved Withdraw Fwd/ESDIS ERB

Disapproved Withdraw Fwd/ESDIS ERB

32. EDF/SCDV CCB Chair (Sign/Date):

Byron V. Peters /s/ 7/23/03

33. M&O CCB Chair (Sign/Date):

34. ECS CCB Chair (Sign/Date):

ADDITIONAL SHEET

CCR #: 03-0517 Rev: — Originator: Vimal Gopal

Office: **Telephone:** 301-883-4067

Title of Change: Test prototype disk audit scripts in PVC

p0acg05: 922-TDP-001 Rev03.pdf

p0mss21/p2mss21: 922-TDP-002 Rev05.pdf

p2mss20: 922-TDP-004 Rev01.pdf p0css02: 922-TDP-005 Rev02.pdf p0dis0\'/p0dis02: 922-TDP-006 Rev03.pdf p0drg01/04/--: 922-TDP-007 Rev00.pdf p0icg01/----: 922-TDP-008 Rev01.pdf p0ins02/p0ins01: 922-TDP-009 Rev03.pdf p0mss10/p0mss02: 922-TDP-011 Rev02.pdf p0acs02/p0dms01: 922-TDP-012 Rev03.pdf p0pls02/p2pls02: 922-TDP-013 Rev04.pdf p0sps06: 922-TDP-014 Rev03.pdf p0spg01/--/07: 922-TDP-015 Rev04.pdf p0acs03/p0acs04: 922-TDP-016 Rev03.pdf

p0wkg01: 922-TDP-018 Rev01.pdf p0ais01: 922-TDP-021 Rev01.pdf p0ais05: 922-TDP-022 Rev00.pdf

p0pls01/p2pls01: 922-TDP-023 Rev01.pdf

p2ass01: 922-TDP-024 Rev01.pdf p0dms01/02/--: 922-TDP-027 Rev00.pdf p0drs03/05/--: 922-TDP-028 Rev00.pdf p0mss07: 922-TDP-031 Rev01.pdf p0agg02: 922-TDP-032 Rev00.pdf p0aqg01: 922-TDP-035 Rev00.pdf p0mog01: 922-TDP-039 Rev00.pdf p0tes02: 922-TDP-040 Rev01.pdf p0tes03: 922-TDP-041 Rev01.pdf p0dig06: 922-TDP-043 Rev01.pdf p0sas01: 922-TDP-044 Rev00.pdf

p2dps01: 922-TDP-046 Rev00.pdf

CM01AJA00 Revised 8/2/02 **ECS**