

## ECS Configuration Change Request

Page 1 of

Page(s)

<b>1. Originator</b> Maryellen Corbett	<b>2. Log Date:</b> 07/24/03	<b>3. CCR #:</b> 03-0522	<b>4. Rev:</b> —	<b>5. Tel:</b> 0703	<b>6. Rm #:</b> 2072C	<b>7. Dept.</b> SED
<b>8. CCR Title:</b> Baseline Update July 2003 (#16)						
<b>9. Originator Signature/Date</b> Maryellen Corbett /s/ 07/24/03			<b>10. Class</b> II	<b>11. Type:</b> CCR	<b>12. Need Date:</b> 08/01/2003	
<b>13. Office Manager Signature/Date</b> Carolyn Whitaker /s/ 07/24/03			<b>14. Category of Change:</b> Initial ECS Baseline Doc.		<b>15. Priority:</b> (If "Emergency" fill in Block 27). Routine	
<b>16. Documentation/Drawings Impacted</b> ( <i>Review and submit checklist</i> ): See attached sheet			<b>17. Schedule Impact:</b>		<b>18. CI(s) Affected:</b>	
<b>19. Release Affected by this Change:</b> N/A		<b>20. Date due to Customer:</b>		<b>21. Estimated Cost:</b> None - Under 100K		
<b>22. Source Reference:</b> <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
<b>23. Problem: (use additional Sheets if necessary)</b> Some baseline inconsistencies were noted. These may involve installation or removal of COTS products to resolve identified baseline inconsistencies.						
<b>24. Proposed Solution: (use additional sheets if necessary)</b> Provide baseline red-lines and/or ECOs to resolve identified discrepancies. Attached sheet provides summary of baseline and system administration changes. These changes are also included in the ECO instructions for resolution of identified baseline discrepancies.						
<b>25. Alternate Solution: (use additional sheets if necessary)</b> None						
<b>26. Consequences if Change(s) are not approved: (use additional sheets if necessary)</b> Inconsistent baseline and installations						
<b>27. Justification for Emergency (If Block 15 is "Emergency"):</b>						
<b>28. Site(s) Affected:</b> <input checked="" type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
<b>29. Board Comments:</b>			<b>30. Work Assigned To:</b>		<b>31. CCR Closed Date:</b>	
<b>32. EDF/SCDV CCB Chair (Sign/Date):</b> Byron V. Peters /s/ 07/30/03			<b>Disposition:</b> <span style="border: 1px solid red; padding: 2px;">Approved</span> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
<b>33. M&amp;O CCB Chair (Sign/Date):</b> G. G. Gavigan, Jr. /s/ 07/29/03			<b>Disposition:</b> <span style="border: 1px solid red; padding: 2px;">Approved</span> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
<b>34. ECS CCB Chair (Sign/Date):</b>			<b>Disposition:</b> Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

## ADDITIONAL SHEET

**CCR #:** 03-0522      **Rev:** — **Originator:** Maryellen Corbett

**Telephone:** 0703      **Office:** 2072C

**Title of Change:** Baseline Update June 2003 (#16)

### CM Documents:

910-TDA-003: COTS Version Map  
910-TDA-023: Critical COTS List  
920-TDE-002: LPDAAC HW/SW Map  
920-TDG-002: GSFC HW/SW Map  
920-TDL-002: LARC HW/SW Map  
920-TDN-002: NSIDC HW/SW Map  
920-TDP-002: PVC HW/SW Map  
920-TDV-002: VATC HW/SW Map  
920-TDE-001: LPDAAC Hardware Diagram  
920-TDL-001: LARC Hardware Diagram

### Baseline / Document Updates Only:

1. Add postscript utility a2ps, version 4.12, to the baseline of all PDS SGI hosts (xxdig06). NCR 37867 will be resolved by publication of this baseline element. This utility was a module delivered but not baselined in the PDS turnover.
2. Add the java compiler, javacc, version 3.0 to the COTS Version map, as a development tool. Freeware product is used only in development and is not delivered to the DAACs and is therefore not mapped to any DAAC, PVC or VATC hosts. Product has been requested to be baselined by development so that development versions can be referenced as assignments and personnel change.
3. Remove Interdrive 5.0 from the COTS version map. This version was replaced by delivery of Interdrive 7.1. Version 5.0 is not currently mapped to any PC (see 910-TDA-030 Where Used Report attached).
4. Change the baseline path of JAF 1.0.1 for Sun from /usr/ecs/OPS/COTS/jaf to /usr/ecs/OPS/COTS/jaf/jaf-1.0.1. This COTS does not conform to directory naming guidelines. With the next delivery, the directory naming guidelines will be used.
5. Change the baseline path of JavaMail 1.2 for Sun from /usr/ecs/OPS/COTS/javamail to /usr/ecs/OPS/COTS/javamail/javamail-1.2. This COTS does not conform to directory naming guidelines. With the next delivery, the directory naming guidelines will be used.
6. Remove g0icg02, l0icg02, g0drg06 from the Site-Host Map and the HW/SW maps. These hosts have been previously removed from the Hardware Diagram documents,, but were not removed from the Site-Host Map and the HW/SW maps.
7. The hosts e0wkg01 and l0aqq01 should also be removed from the Site-Host Map, HW/SW maps and the Hardware Diagrams. Hardware Engineering has confirmed this - they were removed with the SGI Replacement effort.