

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Sarah Lewallen	2. Log Date: 07/29/03	3. CCR #: 03-0529	4. Rev: —	5. Tel: 301-925-0865	6. Rm #: 3103A	7. Dept. SE
8. CCR Title: Replace p2acs06 and p2ins02 V880 with new V880s with 1050 MHz and increased memory.						
9. Originator Signature/Date Sarah Lewallen /s/ 0729/03			10. Class II	11. Type: CCR	12. Need Date: 8/1/03	
13. Office Manager Signature/Date James R. Mather /s/ 07/29/03			14. Category of Change: Update ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist): 920-TDP-001, 922-TDP-xxx			17. Schedule Impact: None		18. CI(s) Affected: N/A	
19. Release Affected by this Change: N/A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: Sun Consolidation, ESD 189						
23. Problem: (use additional Sheets if necessary) Need to swap the V880s with the systems purchased for SUN consolidation						
24. Proposed Solution: (use additional sheets if necessary) Move disks from the existing servers to the new servers.						
25. Alternate Solution: (use additional sheets if necessary) Reload						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Will be using slower systems						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Byron V. Peters /s/ 07/30/03			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			