

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Natisha Greenway	2. Log Date: 7/29/03	3. CCR #: 03-0532	4. Rev:	5. Tel: 301-925-1079	6. Rm #: 3010G	7. Dept. DEV
8. CCR Title: Install Forcheck 13.3 in the IDG Cell on Solara and Miami.						
9. Originator Signature/Date Natisha Greenway /s/ 07/23/03			10. Class IN	11. Type: CCR	12. Need Date: 7.30.03	
13. Office Manager Signature/Date Desryn Duncan /s/ 0723/03			14. Category of Change: Other		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist):			17. Schedule Impact: N/A		18. CI(s) Affected:	
19. Release Affected by this Change: 6A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: ECS COTS Deployment Plan						
23. Problem: (use additional Sheets if necessary) Forcheck 12.84 is no longer being supported by the vendor and needs to be upgraded to version 13.3. P3 ID #: DVICTXT888						
24. Proposed Solution: (use additional sheets if necessary) Install Forcheck 13.3 in the IDG Cell on Solara and Miami under /usr/ecs/OPS/COTS/forcheck.						
25. Alternate Solution: (use additional sheets if necessary) none						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Forcheck 12.84 will no longer be supported by vendor.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input checked="" type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Kevin Lange /s/ 07/30/03			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			