

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Abdulnasir Shash	2. Log Date: 08/08/03	3. CCR #: 03-0557	4. Rev: —	5. Tel: 301 925 0832	6. Rm #: 3204E	7. Dept. DEV
8. CCR Title: Automount the latest dbx and Workshop debugging tools on all machines in EDF lab						
9. Originator Signature/Date Abdulnasir Shash /s/ 08/06/03			10. Class IN	11. Type: CCR	12. Need Date: 08/12/03	
13. Office Manager Signature/Date Louis Swentek /s/ 08/06/03			14. Category of Change: EDF (RTSC)		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist):			17. Schedule Impact:		18. CI(s) Affected: All	
19. Release Affected by this Change: 6A		20. Date due to Customer: N/A		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: ECS COTS Deployment Plan, Vol 8 (335-CD-007-001) P3 Task: DVCOTXT056, DSMGTX461						
23. Problem: (use additional Sheets if necessary) The SUN debugging tools (dbx and Workshop) currently deployed in the EDF lab are incompatible with the custom code compiled using the new Sun compiler (Sun ONE Studio 7).						
24. Proposed Solution: (use additional sheets if necessary) Automount the latest dbx and Workshop debugging tools on all machines in EDF lab.						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Developers would not be able to debug the latest custom code.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Kevin Lange /s/ 08/18/03			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			