

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Rich Lutes	2. Log Date: 8/11/03	3. CCR #: 03-0561	4. Rev:	5. Tel: 303-492-6803	6. Rm #: 273	7. Dept.
8. CCR Title: Keyboard and mouse from spares used for n0mop09						
9. Originator Signature/Date Rich Lutes /s/ 8/11/03			10. Class II	11. Type: CCR	12. Need Date: 9/29/03	
13. Office Manager Signature/Date Renea Ericson /s/ 8/11/03			14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist): None that I'm aware of.			17. Schedule Impact:		18. CI(s) Affected:	
19. Release Affected by this Change: 6A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) A new user has been hired and will use n0mop09, a laptop. The previous user did not use an auxillary mouse or keyboard, however the new user (Dennis Kemp, SA) would like to have those options.						
24. Proposed Solution: (use additional sheets if necessary) Use spare mouse and keyboard from the spares inventory, as we have additional spares, and will avoid purchasing new items. Mouse EIN C0024489, s/n LZA74501881; keyboard EIN 00006828, p/n 121507-002, s/n B2764957.						
25. Alternate Solution: (use additional sheets if necessary) Purchase new items.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Budget will need to be found to purchase new items, or the user's work environment will be impacted.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date): Gary Gavigan /s/ 08/19/03			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			