

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Rich Lutes	2. Log Date: 08/11/03	3. CCR #: 03-0562	4. Rev:	5. Tel: 303-492-6803	6. Rm #: 273	7. Dept.
8. CCR Title: Removal of old n0acs03 from the baseline						
9. Originator Signature/Date Rich Lutes /s/ 8/11/03			10. Class II	11. Type: CCR	12. Need Date: 9/29/03	
13. Office Manager Signature/Date Renea Ericson /s/ 8/11/03			14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist): 920-TDN-001, 920-TDN-002, 910-TDA-005			17. Schedule Impact:		18. CI(s) Affected:	
19. Release Affected by this Change: 6A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) The Ingest GUI has been moved from the old n0acs03 server to a SUN Blade server (n0acs06). The SUN Blade server was subsequently renamed from n0acs06 to n0acs03.						
24. Proposed Solution: (use additional sheets if necessary) Return the old n0acs03 server. Update the baselines of the Hardware Map (920-TDN-001), the Site-Host Map (910-TDN-005) and the NSIDC Hardware/Software Map (920-TDN-002). Also affected, I believe, would be the floor plan (920-TDN-004), the cable management plan (920-TDN-005), the Hardware/Network Diagram (921-TDN-002), Host IP Address Assignments (921-TDN-003), and Network IP Assignments (921-TDN-004). Remove and return ship to EDF for excess.						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) An unneeded machine will remain on the baseline, requiring space and support costs.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date): Gary Gavigan /s/ 08/19/03			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			