

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Mike Molinet	2. Log Date: 08/12/03	3. CCR #: 03-0567	4. Rev: —	5. Tel: 301.925.0874	6. Rm #: 3092C	7. Dept. SE/TS
8. CCR Title: PVC HSA Mount Points						
9. Originator Signature/Date Mike Molinet /s/ 08/12/03			10. Class II	11. Type: CCR	12. Need Date: 08/12/03	
13. Office Manager Signature/Date John Brewster /s/ 08/12/03			14. Category of Change: Update ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Emergency	
16. Documentation/Drawings Impacted (<i>Review and submit checklist</i>): 920-TDP-008			17. Schedule Impact: High		18. CI(s) Affected: DDIST	
19. Release Affected by this Change: 6A, 6B		20. Date due to Customer: 08/12/03		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) External Subsetter HSA mount points needed ASAP in PVC.						
24. Proposed Solution: (use additional sheets if necessary) Add the appropriate HSA mount point for DDIST as per redlined PVC Mount Point Matrix..						
25. Alternate Solution: (use additional sheets if necessary) None.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) External Subsetter functionality cannot be tested.						
27. Justification for Emergency (If Block 15 is "Emergency"): The JRE 1.4.1 PSR will be impacted if External Subsetter cannot be tested ASAP.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Byron V. Peters /s/ 08/13/03			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			