

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Natisha Greenway	2. Log Date: 08/14/03	3. CCR #: 03-0571	4. Rev: —	5. Tel: 301-925-1079	6. Rm #: 3010G	7. Dept. DEV
8. CCR Title: Deliver FTP Beans Suite 2.01 COTS TE for 6A.08 Pathfinder (LPDAAC)						
9. Originator Signature/Date Natisha Greenway /s/ 08/14/03			10. Class II	11. Type: CCR	12. Need Date: 8.15.03	
13. Office Manager Signature/Date Arthur Cohen /s/ 08/14/03			14. Category of Change: Other		15. Priority: (If "Emergency" fill in Block 27). Emergency	
16. Documentation/Drawings Impacted (Review and submit checklist): Supplied with PSR documentation			17. Schedule Impact:		18. CI(s) Affected:	
19. Release Affected by this Change: 6A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: Supports early delivery of 6A.08 to pathfinder						
23. Problem: (use additional Sheets if necessary) The FTP Beans Suite 2.01, a collection of two jar files, needs to be installed prior to 6A.08 custom code installation at the Pathfinder. This suite will implement the FTP Push of Bulk URL inserts and deletes at the DAACs. Using the FTPBeans2.01_Sun.tar file with checksum 123392, the COTS product will need to be installed on e0dps01 at the Pathfinder.						
24. Proposed Solution: (use additional sheets if necessary) Locally install the FTP Beans Suite 2.01 package using the "FTPBeans2.01_Sun.tar file (checksum: 123392) on e0dps01 machine under /usr/ecs/OPS/COTS.						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Sites will not be able to create the FTP utility class for the FTP Push of Bulk URL inserts and deletes. We will need to be able to test and deploy the packages in accordance with the ECS PSR process.						
27. Justification for Emergency (If Block 15 is "Emergency"): The FTP Beans Suite 2.01 have to be installed prior to the 6A.08 custom code installation scheduled to be delivered no later than 8.18.03.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date): Pamela Johnson /s/ 8/15/03			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			