

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Alexander Schuster	2. Log Date: 08/14/03	3. CCR #: 03-0572	4. Rev: —	5. Tel: 925 0519	6. Rm #: 3008B	7. Dept. RDEV
8. CCR Title: JRE 1.4.1 COTS TE for 6A.08 Pathfinder (LPDAAC)						
9. Originator Signature/Date A. Schuster /s/ 08/14/03			10. Class II	11. Type: CCR	12. Need Date: 08/15/03	
13. Office Manager Signature/Date Arthur Cohen /s/ 08/14/03			14. Category of Change: Other		15. Priority: (If "Emergency" fill in Block 27). Emergency	
16. Documentation/Drawings Impacted (Review and submit checklist):			17. Schedule Impact: High		18. CI(s) Affected: PDS, BMGT, JDT, External Subsetter, and DataPool	
19. Release Affected by this Change: 6A		20. Date due to Customer: 08/15/03		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: Supports early delivery of 6A.08 to pathfinder						
23. Problem: (use additional Sheets if necessary) Java code for Release 6A.08 was built to use JRE 1.4.1 and is to be delivered early to the pathfinder DAAC prior to JRE 1.4.1 PSR. The pathfinder (LPDAAC) needs the new JRE before installing 6A.08 which is scheduled to occur early next week.						
24. Proposed Solution: (use additional sheets if necessary) a) Deliver the following two files to LPDAAC: j2re_1.4.1_sol8_pkg.tar.gz Cksum: 1493306703 Size: 24189198 6.x_java2_eoedev_1.4.1.tar Cksum: 3145358833 Size: 41175040 b) Install JRE 1.4.1 on hosts e0acs05, e0dps01, e0ins01, e0ins02, e0mss20, e0dig06, and e0acg11. Use installation instructions supplied with this CCR. No license keys are required.						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Pathfinder may experience problems running JDT, BMGT, DataPool, PDS, and External Subsetter in 6A.08.						
27. Justification for Emergency (If Block 15 is "Emergency"): Required to meet schedule for early delivery of 6A.08 to pathfinder						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date): Pamela Johnson /s/ 08/14/03			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			