

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Sarah Lewallen	2. Log Date: 8/19/03	3. CCR #: 03-0580	4. Rev: —	5. Tel: 301-925-0865	6. Rm #: 2117B	7. Dept. SE
8. CCR Title: Loan the A5200 and DTF drive from string 3 to t1acs06 for testing.of SUN consolidation.						
9. Originator Signature/Date Sarah Lewallen /s/ 08/19/03			10. Class IN	11. Type: CCR	12. Need Date: 8/20/03	
13. Office Manager Signature/Date Carolyn Whitaker /s/ 08/19/03			14. Category of Change: Update ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist): none - temp move			17. Schedule Impact: None		18. CI(s) Affected: ACMHW	
19. Release Affected by this Change: 6A, 6B		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: Sun Consolidation						
23. Problem: (use additional Sheets if necessary) Need a RAID and tape drives to make the VATC host look more a DAAC.						
24. Proposed Solution: (use additional sheets if necessary) Move the A5200 from f3dis01 to t1acs06, move the DTF and 8mm from f3mss01 to t1acs06. These are temporary moves and will be returned to original hosts when consolidation testing is completed.						
25. Alternate Solution: (use additional sheets if necessary) Purchase parts for the VATC						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Will not be able to test consolidation of distribution.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Evelyn N. Nakamura /s/ 08/20/03			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			