

ECS Configuration Change Request

Page 1 of 1 Page(s)

1. Originator Joan H. Schessler	2. Log Date: 08/20/03	3. CCR #: 03-0583	4. Rev: —	5. Tel: 301.925.0426	6. Rm #: 3080C	7. Dept. SE
8. CCR Title: Baseline Requirements Ticket WD_S4_05 in the EMD VDB						
9. Originator Signature/Date Joan H. Schessler /s/ 08/19/03			10. Class II	11. Type: CCR	12. Need Date: 8/25/03	
13. Office Manager Signature/Date Evelyn N. Nakamura /s/ 08/20/03			14. Category of Change: VDB		15. Priority: (If "Emergency" fill in Block 27). Emergency	
16. Documentation/Drawings Impacted (Review and submit checklist):			17. Schedule Impact: N/A		18. CI(s) Affected: N/A	
19. Release Affected by this Change: N/A		20. Date due to Customer: N/A		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) Integration and test of the capability WD_S4_05, ECHO Support – Pre-Delete, Order Only and FTP, is scheduled to begin on August 22, 2003. Test results cannot be recorded in the VDB until this ticket has been entered. Also, Level 4 references in the Test Plan are still in draft form because actual Level 4 IDs are not assigned until the ticket is prepared for the VDB. The ticket is needed for update of the Test Plan.						
24. Proposed Solution: (use additional sheets if necessary) The new EMD Verification Database will be available for data entry on Monday morning, August 25th. This ticket must be entered immediately.						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) See the problem statement.						
27. Justification for Emergency (If Block 15 is "Emergency"): See the problem statement.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): A. Abtahi /s/ 08/21/03 for Byron Peters			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			