

## ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Cherry Kenney	2. Log Date: 08/21/03	3. CCR #: 03-0584	4. Rev: —	5. Tel: 301-952-0342	6. Rm #: 2071H	7. Dept. SE
8. CCR Title: Patch_6A.07_PDS.05						
9. Originator Signature/Date Cherry Kenney /s/ 08/20/03			10. Class II	11. Type: CCR	12. Need Date: 21Aug03	
13. Office Manager Signature/Date Carolyn Whitaker /s/ 08/20/03			14. Category of Change: Other		15. Priority: (If "Emergency" fill in Block 27). Emergency	
16. Documentation/Drawings Impacted (Review and submit checklist):			17. Schedule Impact:		18. CI(s) Affected:PDS	
19. Release Affected by this Change: 6A		20. Date due to Customer: 20Aug03		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: 38009, 37921						
23. Problem: (use additional Sheets if necessary) This patch delivers a fix to modify PDS to use old or new Rimage CD.DVD label templates. This patch also delivers a fix for missing 10out config parameters in /data/EcPdPDSGen.dat.						
24. Proposed Solution: (use additional sheets if necessary) Deliver Patch_6A.07_PDS.05 to EDC, LARC and NSIDC.						
25. Alternate Solution: (use additional sheets if necessary) Wait until next PDS delivery.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Identified PDS problems will continue.						
27. Justification for Emergency (If Block 15 is "Emergency"): DAACs requested fixes for NCRs.						
28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Evelyn N. Nakamura /s/ 08/20/03			Disposition: <span style="border: 1px solid red; color: red;">Approved</span> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date): Debra Stepp /s/ 08/20/03			Disposition: <span style="border: 1px solid red; color: red;">Approved</span> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

## ADDITIONAL SHEET

**CCR #:** 03-0584 **Rev:** — **Originator:** Cherry Kenney

**Telephone:** 301-952-0342 **Office:** 3000R

**Title of Change:** Patch\_6A.07\_PDS.05A

ClearCase

Please make the following IRIX65 tar file from the 6A07EBF1 Baseline:

ecs/formal/PDS/pds/labels/aster.btw  
ecs/formal/PDS/pds/labels/I0single.btw  
ecs/formal/PDS/pds/labels/I0multi.btw  
ecs/formal/PDS/pds/labels/reprint.btw  
ecs/formal/PDS/pds/labels/generic.btw

Please make one IRIX65 tar file with the following packages:

EcPdSaPDSSA.pkg

Please deliver file to PVC, EDF & VATC.

PATCH/TE Dependencies:

Patch\_6A.07\_PDS.05 must be installed on top of Patch\_6A.07\_PDS.04A

DAAC INSTALL INSTRUCTIONS

Note : PDS Install Instructions are attached

CM01AJA00 Revised 8/2/02

**ECS**