

## ECS Configuration Change Request

Page 1 of

Page(s)

<b>1. Originator</b> Willard Selph	<b>2. Log Date:</b> 08/21/03	<b>3. CCR #:</b> 03-0585	<b>4. Rev:</b>	<b>5. Tel:</b> 301-925-0368	<b>6. Rm #:</b> 3109J	<b>7. Dept.</b> SE
<b>8. CCR Title:</b> Ship and Install new e0dip08 and n0dip07 Rimage units						
<b>9. Originator Signature/Date</b> Willard Selph /s/ 8/21/03			<b>10. Class</b> II	<b>11. Type:</b> CCR	<b>12. Need Date:</b> 08/21/03	
<b>13. Office Manager Signature/Date</b> Carolyn Whitaker /s/ 8/21/03			<b>14. Category of Change:</b> Other		<b>15. Priority:</b> (If "Emergency" fill in Block 27). Emergency	
<b>16. Documentation/Drawings Impacted</b> (Review and submit checklist): Docs updated with Rimage/Win2K PSR			<b>17. Schedule Impact:</b>		<b>18. CI(s) Affected:</b> PDS	
<b>19. Release Affected by this Change:</b> N/A		<b>20. Date due to Customer:</b> 08/25/03		<b>21. Estimated Cost:</b> None - Under 100K		
<b>22. Source Reference:</b> <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
<b>23. Problem: (use additional Sheets if necessary)</b> New Rimage unit were purchased to replace the older unit.						
<b>24. Proposed Solution: (use additional sheets if necessary)</b> Ship and install new Rimage unit at LPDAAC and NSIDC.						
<b>25. Alternate Solution: (use additional sheets if necessary)</b> None						
<b>26. Consequences if Change(s) are not approved: (use additional sheets if necessary)</b> The media that is required for the older units are almost depleted, newer media has been purchased but is not compatible with the older drives.						
<b>27. Justification for Emergency (If Block 15 is "Emergency"):</b> The new Rimage units need to be installed as soon as possible due to lack of media that required for the older drive units. There is also a need to return the old units to the vendor due to maintenance contracts.						
<b>28. Site(s) Affected:</b> <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
<b>29. Board Comments:</b>			<b>30. Work Assigned To:</b>		<b>31. CCR Closed Date:</b>	
<b>32. EDF/SCDV CCB Chair (Sign/Date):</b>		<b>Disposition:</b> Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
<b>33. M&amp;O CCB Chair (Sign/Date):</b> Pam Johnson /s/ 8/21/03		<b>Disposition:</b> <b>Approved</b> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
<b>34. ECS CCB Chair (Sign/Date):</b>		<b>Disposition:</b> Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

## ADDITIONAL SHEET

**CCR #:**                      **Rev:**      **Originator:** Willard Selph

**Telephone:** 0368              **Office:**

**Title of Change:** Ship and Install new e0dip08 and n0dip07 Rimage units

For the configuration of the new hosts, the following procedures need to be completed.

NOTE: There is custom code which needs to be installed before using the new host. The custom code is compatible with the old Rimage software.

1. Install new host on network and configure with IP address. Create the same users, as before on the old host, which has permissions on the new host as well as the x0dig0x host.
2. Install and configure Interdrive COTS product using 914-TDA-247 document.
3. If you plan to re-install the new version of Rimage Software Suite, you will follow the prompts from the setup.exe file. NOTE: You have to install the software first on the local host. This is required to complete the setup. After you have completed the installation you may continue on to the next step.
4. Install the Data Producer software(SDK6\_0\_15.zip file). Unzip the file and run setup to install.
5. Install PSpach zip file.

Shipping the old host back to the vendor:

1. Run PGP disk on the host. Terry Thompson at LPDAAC and Mark Scwhab at NSIDC should have this product.
2. Pack up the computer and the Rimage unit (without the carosel) and ship to the following:

LPDAAC  
e0dip07\*\* ein11487 & 11516  
RMA# R28950 800-553-8312 Option 1

Ship to: Rimage Corporation  
7725 Washington Ave South  
Minneapolis, MN 55439

n0dip07 ein's are 13292 & 13291 -  
RMA# R28950 800-553-8312 Option 1

Ship to: Rimage Corporation  
7725 Washington Ave South  
Minneapolis, MN 55439