

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Robert Byrnes	2. Log Date: 08/21/03	3. CCR #: 03-0586	4. Rev: —	5. Tel: 301-925-0729	6. Rm #: 1156	7. Dept. SED
8. CCR Title: LPDAAC Silo 2 upgrade to 9940B tape drives						
9. Originator Signature/Date Robert Byrnes /s/ 08/21/03			10. Class II	11. Type: CCR	12. Need Date: 09/082003	
13. Office Manager Signature/Date James R. Mather /s/ 08/21/03			14. Category of Change: Update ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted: 920-TDE-001			17. Schedule Impact: none		18. CI(s) Affected: DRG	
19. Release Affected by this Change: N/A		20. Date due to Customer: 09/15/2003		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: ESD-196						
23. Problem: (use additional Sheets if necessary) Silo 2 at the LPDAAC needs higher density tape drives.						
24. Proposed Solution: (use additional sheets if necessary) Remove 15 9940A tape drives and install 15 9940B tape drives. This work is being completed under ESD-196						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Failure to meet requirements specified in ESD-196.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date): Pam Johnson /s/ 08/26/03			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			