

ECS Configuration Change Request

Page 1 of 1 Page(s)

| | | | | | | |
|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------------------------|----------------------------------|---------------------------------------------------------------------------------------------------------------------------------------------|-------------------------------------------------|--------------------------------------------------------------------|-----------------------|
| 1. Originator Byron V. Peters | 2. Log Date: 08/26/03 | 3. CCR #: 03-0589 | 4. Rev: — | 5. Tel: 301/925-0350 | 6. Rm #: 3107 | 7. Dept. SE |
| 8. CCR Title: Install F-Secure SSH 3.2.3 on p0acg05 and p0icg01 | | | | | | |
| 9. Originator Signature/Date Byron V. Peters /s/ 08/26/03 | | | 10. Class II | 11. Type: CCR | 12. Need Date: 9/02/03 | |
| 13. Office Manager Signature/Date Carolyn Whitaker /s/ 08/26/03 | | | 14. Category of Change: Initial ECS Baseline Doc. | | 15. Priority: (If "Emergency" fill in Block 27). Routine | |
| 16. Documentation/Drawings Impacted (Review and submit checklist): Provided with PSR at a later date | | | 17. Schedule Impact: | | 18. CI(s) Affected: MSS | |
| 19. Release Affected by this Change: 6A | | 20. Date due to Customer: | | 21. Estimated Cost: None - Under 100K | | |
| 22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: | | | | | | |
| 23. Problem: (use additional Sheets if necessary) Development is working an NCR to provide an ssh agent capability that also includes the aes128 cipher. Installation of F-Secure ssh 3.2.3 is required to complete the testing. | | | | | | |
| 24. Proposed Solution: (use additional sheets if necessary) Install the package as per the draft psr release notes (attached) on p0acg05 and p0icg01. cksum-- 2381797778 41248772 ssh323.tar.gz | | | | | | |
| 25. Alternate Solution: (use additional sheets if necessary) N/A | | | | | | |
| 26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Delay of testing resulting in a shipping delay of the custom code software | | | | | | |
| 27. Justification for Emergency (If Block 15 is "Emergency"): | | | | | | |
| 28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other | | | | | | |
| 29. Board Comments: | | | 30. Work Assigned To: | | 31. CCR Closed Date: | |
| 32. EDF/SCDV CCB Chair (Sign/Date): Darryl Washington /s/ 08/27/03 Byron V. Peters /s/ 08/27/03 | | | Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS | | | |
| 33. M&O CCB Chair (Sign/Date): | | | Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS | | | |
| 34. ECS CCB Chair (Sign/Date): | | | Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS | | | |